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1 EXECUTIVE  SUMMARY 
During 2005 the political landscape in Eritrea continued to be dominated by the lack of 
progress towards a peaceful solution in Eritrea – Ethiopian relations. Structural economic 
imbalances continue to hamper economic development. Weather conditions have been 
favourable in the highlands comparative to other years, but food security remains a 
serious issue. 
 
In line with the Mid Term Review of the EU - Eritrea Cooperation,  signed in 2004, 
projects, programmes and activities comprise interventions in three main sectors: 1) 
Infrastructure –including Transport and Energy 2) Rehabilitation and Recovery 
Programmes, covering reconstruction of economic and social infrastructure, resettlement 
of refugees and internally displaced persons, demobilization and de-mining and 3) 
Education. During 2005 progress was made towards the implementation of EU funded 
programs in most sectors. Problems were faced in the completion of certain tender 
procedures and in the implementation of the de-mining program. 
 
As shown in Annex I, in 2005 some €19M have been disbursed in Eritrea, of which 
€3.8M out of budget lines financed projects. The forecasts for 2006, provided in Annex 
VII, indicate that disbursements shall take place at a quicker pace: it is anticipated that 
some €29.9M will be paid out during this year, of which €6.8M from budget lines. For 
2007, forecasted disbursement will further accelerate to €39.9M, of which some €4M 
from budget lines. 
 
NB: Despite efforts to agree on a joint text with the GSE, due to divergences of analysis, 
this has proven to be impossible. The present document is therefore an annual report 
prepared by the Commission only.  
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2  UPDATE ON THE POLITICAL, ECONOMIC AND SOCIAL SITUATION 
2.1. Update on the political situation  
The lack of progress on the implementation of the ruling of the EEBC has continued to 
dominate political landscape in Eritrea. The stalemate is sighted by the GSE as the main 
reason for lack of progress on issues of political development, including implementation 
of the Constitution, freedom of press and political associations and issues of fundamental 
civic rights. The ruling Party for Democracy and Justice (PFDJ) continues to be the only 
legal party in Eritrea. The transitional parliament, in place since independence, did not 
convene in 2005. Freedom of worship continues to be restricted only to religious groups 
which are endorsed by the government. 
In 2005 there was no progress leading toward peace in the region. The implementation 
of decision of the EEBC on boundary delimitation and demarcation has been stalled. 
Relations between the GSE and UNMEE have deteriorated sharply, due to restrictions 
imposed by the GSE on UNMEE troop movements and a ban on UNMEE flights ordered 
in October, resulting in a serious reduction in the peacekeeping force’s ability to monitor 
the TSZ. Relations deteriorated even further due to the selective expulsion of UNMEE 
personnel on the basis of nationality in December.   
A number of diplomatic initiatives were mounted in the last quarter of 2005 to defuse the 
rising tensions, including a mission to Asmara by the Assistant Secretary General for 
Peacekeeping of the UN in December. The GSE has persistently refused to receive all 
missions related to the border issue, stating that there is no room for discussion before 
the demarcation of the border. In combination with Ethiopia’s continued rejection of the 
EEBC’s verdict on the border, the prospect of peace and stability in the region appear 
increasingly distant.  
Relations between the GSE and the donor community have also been strained following 
the impounding of UN vehicles in March, the expulsion of USAID in August and new 
legislation regulating local and international NGOs in May which resulted in the 
termination of the activities of a number of European organizations with a long history of 
involvement in Eritrea.  
 
 
2.2. Update on the economic situation  
The availability of basic economic data remains very limited in Eritrea, making thorough 
examination of the economy impossible. The GSE continues not to publish an annual 
budget, precluding all forms of budget support. It is estimated however that Eritrea is one 
of the few countries in the world where military expenditure outstrips the combined 
expenditures for Health and Education (UNDP, 2005). AR 2005   5
 
The Eritrean economy is currently characterized by severe macroeconomic imbalances, 
including a high level of public expenditure, a low growth rate, high inflation, rising public 
debt and a large trade deficit. Structural problems persist, including a large yet highly 
underproductive agricultural sector which is unable to meet the national food 
requirements, a weak industrial sector plagued by a shortage of inputs and a state 
dominated service sector. Labour shortages in certain sectors continue due to the halt in 
demobilization and the high proportion of the labour force currently performing national 
service.  
 
Most sectors are dominated by state enterprises or state linked enterprises, crowding out 
the private sector. The armed forces have an increasingly large involvement in economic 
activity, including the flower industry, commercial fishing and the construction sector. In 
most areas of economic activity of the state and state related enterprises, national 
service labour is used, eliminating opportunities for the private sector to compete on a 
cost efficiency basis. 
 
The trade deficit is being tackled by the imposition of import restrictions. For most of 
2005 private merchants were not issued with import licences and red tape has been 
increased. This has resulted in shortages of imported consumer goods and more 
importantly in limitations to the ability of small industries and workshops to acquire 
fundamental inputs for their businesses. In response to the shortages and consequent 
rise in prices, the government proceeded to open state shops, undercutting private 
retailers. 
 
Public debt continues to rise, split approximately equally between domestic and foreign 
sources. The government’s ability to service its debt is maintained through artificially low 
interest rates and fixed exchange rates. Restrictions in access to foreign currency for 
private citizens and entrepreneurs have increased further over the last year. 
 
Due to the stalemate with Ethiopia, Eritrea’s former main trading partner, the border 
between the two countries remains sealed for trade. Turbulent relations with Eritrea’s 
other neighbours have resulted in trade being stifled in recent years. Improvements in 
relations with Yemen and in recent months with Sudan allow for cautious optimism about 
the possible revitalisation of trade relations in the region. The GSE participates in all 
COMESA processes, however the restrictive import policies applied do not signify any 
shift towards regional economic integration. 
 
An IMF article IV Consultation took place in September 2005. Discussions were held 
concerning Eritrea’s eligibility to benefit from the HIPC initiative. The current level of debt 
would allow Eritrea to benefit from the HIPC initiative, however this depends on the 
GSE’s willingness to embark on an IMF staff monitored reform program.    
 
 
2.3. Update on the social situation  
Eritrea remains one of the poorest countries in the world with an estimated GDP per 
capita of approximately US$ 200
1. The UNDP HDI ranks Eritrea 161 out of 177 countries 
in its 2005 HDR. Based on the Government’s draft i-PRSP document, the poverty 
                                                 
1 Source: IMF Article IV Consultations  2005, Staff Report. US$ 140 according to the World Bank, World 
Development indicators 2005. 
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incidence stands at 66 percent. The incidence and depth are higher in rural areas, where 
an estimated 68% of the population live, and poverty incidence is higher in the dry and 
arid eastern and western lowlands that are inhabited by pastoralists. The recent conflict 
and successive droughts have weakened the coping mechanisms and increased the 
vulnerability of the population.  
 
In 2003, the Government completed an education strategy and launched a $240 million 
five year integrated education development program that aims to increase access to 
education. Inadequacies in education across levels, regions, and teacher salaries, 
student-teacher ratios, inadequacy of learning materials and equipment are among the 
issues that the Government is striving to tackle in the context of this program. Education 
in the final year of high school continues to be combined with military service and 
performed in camps run by the military, resulting in children under the age of 18 receiving 
military training. National Service, which follows military service and during which 
draftees work for a variety of institutions on minimal wages, continues to be of 
undetermined length which frequently approaches 10 years. 
 
The GSE has launched a program to develop vocational, technical and higher education 
institutions whilst simultaneously halting the intake of students in Asmara University. In 
2006 the last remaining cohort of students in Asmara University will graduate. The new 
colleges replacing the existing higher education system, including colleges of science 
and technology, medical sciences and teacher education are dispersed throughout the 
county. 
 
In the health sector, the current stated focus of the Government is on reproductive health 
care, treatment and control of infectious diseases such as upper respiratory infections, 
diarrhoea, tuberculosis, malaria and HIV/AIDS. Poor access to health services for rural 
and nomadic populations, low number of physicians and beds, shortage of health care 
professionals needed to staff hospitals, and poor access to sanitation and improved 
water are challenges that need to be tackled in the next several years. Ginda hospital, 
built with development aid, continues to face operational problems due to lack of 
equipment and staff, whilst progress in the construction of Senafe hospital with EU funds 
has been extremely limited. 
 
2005 was a year of relatively favourable climatic conditions in the highlands. However 
the eastern lowlands saw limited rainfall in December ’05 – January ‘06. Chronic 
malnutrition is still widespread and there are growing signs of deepening poverty. This is 
the consequence of a protracted crisis which combines structural and man-made causes 
and has resulted in a long term depletion of the traditional coping mechanisms. In 
September 2005, the GSE decided to halt distribution of food aid to all but a handful of 
former recipients, sighting the good rainfalls earlier in the year. Early 2006, conditions on 
the ground however have led to a limited resumption of food distribution in 2 zobas 
(regions), but for 2 months only. AR 2005   7
 
Table 1: Selected Indicators (Compiled: Ministry of National Development/NAO) 
 
Type  Indicator  2000  2001  2002  2003 2004  2005 
Impact  Proportion of pop. below the national poverty line 
 
Prevalence of underweight children (<5 years of 
age) 
Under-five mortality rate 
53% (nat. 
line)* 
44%* 
 
105/1000* 
63.4 
 
44%* 
 
95/1000* 
60.4** 
 
44.0** 
 
93/1000** 
60.0** 
 
44.0** 
 
93/1000 
66.0** 
 
44.0** 
 
93/1000 
60.0 
 
 44.0** 
 
93/1000 
Outcome  Net enrolment ratio in primary education 
Primary Completion Rate 
Ratio of girls to boys in: 
  - primary education 
  - secondary education 
  - tertiary education 
Prop. of births attended by skilled health 
personnel 
Prop. of 1 year old children immunised against 
measles 
HIV prevalence among 15-24 year old pregnant 
women 
Population with access to an improved water 
source 
41.42# 
45.3 
 
0.82# 
0.59# 
NA 
16.6%* 
 
30.15* 
 
NA 
 
42.30 
64.7 
 
0.82 
0.59 
NA 
18.9 
 
31.92 
 
NA 
 
22 
46.02 
66.7 
 
0.79 
0.56 
NA 
22.7 
 
39.28 
 
NA 
 
24 
47.0 
67.0 
 
0.79 
0.56 
NA 
24.0 
 
65.0 
 
NA 
 
28 
47.0 
67.0 
 
0.80 
0.57 
NA 
24.0 
 
60.0 
 
NA 
 
31 
47.0 
67.2 
 
0.80 
0.57 
 
24.0 
 
66.0 
 
 
 
31 
  Population in millions  3.6 3.6 3.6 4.0 4.0  4.0 
  GDP at constant factor cost (M Nakfa)  2,996.7α  3,256.9
α 
3,218.2 α 3,380  3,670  3,800 
  GDP ^$608M  ^700M  690.0M  730M  740M  954M 
  GNI at PPP   ^$4Billion  $4Billion
^ 
$4 Billion  4.5Billio
n 
4.8Bill 5.2Bill 
  GNI Per capita PPP   ^$ 960 $1030^ $1030^  NA  NA  
  Stock of External Debt   ^$331.9M
α 
$433.7
Mα 
$508.5Mα $542  $620 $630 
  Debt Service ratio (% of exports)  3.8α 5.3α 15.1α 38.0  35.0  32.0 
  Exports f.o.b.  $36.7Mα  $19.9M
α 
$51.8Mα 52.0  50.1  53.0 
  Imports c.i.f.  $470.3Mα  $536.7
Mα 
$533.4Mα $479  $460 $474 
  Consumer Price Index annual average 
increase 
19.9%α 14.6%α 16.9%α 20.2  17.0  12.5 
  Trade with the EU – Eritrea’s Import (€000)~    128.904
,61 
114.196,7
3 
88.945,
2 
111.919  
  Trade with the EU – Eritrea’s Exports 
(€000)~ 
  6.848,3
3 
5.360,48  2.977,1
8 
3.223  
Source(s):  
* = Ministry of Health, UNDP HDR 2002 / 2003 
# = Ministry of Education, Statistics 1999/00, 2000/01, 2001/02 
¬ = UNAIDS Country Fact sheet Eritrea 2002 update (data for urban areas only) 
^ = World Bank WDI 2002 / 3 
@ = IMF World Economic Outlook 2002 
+ = IMF BoP Statistics 
& = Official Government Statistics 
α = IMF Article IV Mission Staff Report (Jan. 2003). Data for 2002 are estimates. 
! = development gateway Eritrea country profile 
(http://devdata.worldbank.org/external/CPProfile.asp?SelectedCountry=ERI&CCODE=ERI&CNAME=Eritrea&PTYPE=CP) 
¦ = Joint BIS-IMF-OECD-World Bank statistics on external debt 
**MND-estimates 
~ COMEXT EU Trade Database 
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3.  THE DEVELOPMENT AGENDA OF THE PARTNER COUNTRY  
 
The GSE has not presented a formal development plan. It has a stated long term agenda 
of self-reliance and a limited number of medium term sector plans. The Interim Poverty 
Reduction Strategy Paper has not been formally adopted by the government. Military 
expenditure drains considerable resources which could otherwise be devoted to 
development. The absence of a long term plan and divergence between stated goals and 
practice (as in private sector development for example), have created serious resource 
allocation inefficiencies. 
 
In 2005 the Ministry of Public Works completed a Road Sector Development Programme 
which was submitted for Cabinet approval. The Ministry has assured the EC, however, 
that this document represents the MoPW policy and that Proclamation is a formality. 
 
In 2005, the Ministry of Agriculture prepared a strategy and policy document, under the 
EC-funded project “Technical support to the Ministry of Agriculture”. In 2004, the Ministry 
of Land, Water and Environment adopted a national water supply and sanitation 
emergency action plan (2004-2007) that focuses on a short-term response. In 2003, the 
GsE drafted a food security strategy but the document is yet to be formally adopted. 
 
The very limited resources, both financial and organisational, restrict the choices 
available to the GSE. This problem is compounded by the increasing restrictions on 
private sector development and on the impediments in the emergence of a vibrant civil 
society. As a result instead of an active synergy of the public and private sectors and civil 
society, Eritrea is characterised by the increasing crowding out of the private sector and 
restrictions in civil society activities (especially following the issuing of the ‘NGO 
proclamation’ in 2005). 
 
The main tool for development used by the GSE remains national service labour and the 
Warsay-Yekealo campaign (launched in May 2002). These two sources of labour are 
used for work on infrastructure projects and the staffing of civil service posts. All sector 
ministries and communities are involved in the campaign.  
 
Mineral resources (gold, copper, oil), which may prove a lucrative opportunity for Eritrea, 
have yet to bear fruit. In April 2005 the restrictions of mining companies activities were 
lifted. Exploratory drilling for oil did not produce the desired results. 
 
 
 
 
 
 
 
 
 
 
 
 
 AR 2005   9
4. OVERVIEW OF PAST AND ONGOING CO-OPERATION  
4.1. Focal  sectors  (7
th, 8
th and 9
th EDF) 
Following the Mid Term Review of the EU - Eritrea Cooperation, signed in 2004, projects, 
programmes and activities comprise interventions in three main sectors: 1) Infrastructure 
– including Transport and Energy 2) Rehabilitation and Recovery Programmes, covering 
reconstruction of economic and social infrastructure, resettlement of refugees and 
internally displaced persons, demobilization and de-mining and 3) Education. The MTR 
also includes funding for studies in view of future cooperation. 
 
4.1.1.   Focal Sector: Infrastructure (7
th, 8
th and 9
th EDF) 
 
4.1.1.1.   Transport 
 
a) Results 
Nefasit Road: The tender launched in October 2004 was opened on 1
st February 2005. 
Only one bidder submitted a tender and this was considerably above the engineers 
estimate. The NAO chose to relaunch the procedure in June 2005 with an opening on 5
th 
October 2005.  
Three bidders participated in the second tender (one local, two international). The 
Evaluation Committee sought clarification of the turnover requirement – which was given 
– but presented two mutually exclusive recommendations to the NAO. Since the 
Delegation had clearly indicated the EC position vis-à-vis the turnover requirement 
clause the NAO’s choice of Option “A” (Award to local contractor) was not acceptable  
and the alternative (Option “B” Cancellation and negotiation with one – or both – of the 
compliant tenderers) was suggested. The NAO disagreed and an exchange of letters 
followed. The situation was not resolved at the end of 2005 and the NAO asked for an 
extension of the tender validity period by forty days per procedure.. 
Technical Assistance to Ministry of Public Works (TA to MOPW) / Updated Eritrean 
Transport Sector Study (ETSS): The TA achieved good progress in the majority of 
targets in his ToR. Progress on the updating of the ETSS was however slow. Due to 
changes in the EC administration of Individual Experts the TA’s contract came to an end 
in December 2005. The recruitment of a new TA was proposed and a framework 
contractor was selected (funded from the TCF). The new contract runs until the end of 
2006.  
Road Maintenance & Safety Programme: A project identification fiche was submitted to 
EC headquarters in June 2005 but was rejected pending further elaboration. A valuable 
support mission was undertaken by AIDCO/E/7 (Infrastructure) in December 2005 at 
which time a revised document was prepared for submission in early 2006.  
 
b) Activities     
Nefasit Road: Addendum No 1 to the contract with BCEOM was signed in August 2005. 
This was required to cover the additional evaluation and tender necessitated by the 
relaunch of the works component.  AR 2005   10
TA to MOPW / Updated ETSS: The TA has assisted in the preparation of the Road 
Sector Development Programme (completed in June 2005 and submitted to Cabinet for 
approval but not yet proclaimed). The objectives and ToR of the ETSS are pending 
Government action. 
Vehicle Restraint Systems for the Asmara-Massawa Road: The VRS has now been 
included as the “safety” component in the Road Maintenance and Safety Programme 
(RMSP). RRI Beller have provided documentation detailing their legal position following 
bankruptcy / reorganisation and a decision is pending from the Ministry of National 
Development as regards the closure of individual commitment 7.ACP.ERY.12.76.  
Supply of Road Painting and Striping Machines:   The ombudsman reported on this issue 
in late 2004. Following this report a final offer of settlement was made and concluded 
with the supplier (Com.Int) receiving a final payment. The individual commitment is now 
closed. 
 
c) Integration of cross-cutting themes in the transport sector (gender issues, 
environmental issues, institutional development and capacity building) 
Gender, environmental and HIV / AIDS issues have been integrated within the PIF for 
the RMS Programme. It is recognised that Capacity Building is essential at all levels in 
projects and activities within the transport sector.  
 
d) Global and Individual Commitments and Disbursements 
No new global commitment was opened in the sector during 2005. Two new individual 
commitment were opened during 2005, one under 7.ACP.ERY.26 (TA to the MoPW), 
Programme Estimate Number 2 and one under 9.ACP.ERY.6 (TCF) – TA to MoPW. 
Disbursements in 2005 amounted to €212.064,09.  
 
4.1.1.2.   Energy 
 
a) Results 
Massawa Electrification Programme: By the end of 2005 all of the major components of 
the programme have been completed. An additional element was added (Variation 
Order, signed 28/12/2005) to complete a so-called “sustainability package”. This mostly 
consists of additional cabling requirements and should be complete by mid-May 2006. 
EU Energy Initiative: A programme estimate was prepared to allow participation in the 
EUEI seminar in April 2005. Unfortunately the only airline capable of transporting the 
Eritrean representatives ceased opperating only a day before they were due to travel. 
 
b) Activities  
Massawa Electrification Programme: The expansion of the Gurgusum sub-station was 
completed in 2005. Major modifications caused by the new “Old Massawa” urban plan 
meant that work was delayed in 2004 and was instead carried out in 2005. 
 
c) Integration of cross-cutting themes in the energy sector (gender issues, 
environmental issues, institutional development and capacity building) AR 2005   11
Gender and Environmental issues are important elements in the Massawa Electrification 
Programme, where integration of transmission lines and substations into the environment 
has been successfully achieved and the provision of electric power enabling creation of 
small scale economic activities will benefit many women. The EUEI focuses on 
renewable energy such as geothermal and wind for which there is rich potential in Eritrea 
and which have important potential for reduction of pollution, as well as energy in the 
context of poverty alleviation with important emphasis on benefit to women. Capacity 
building in private and public organizations and companies is a key element in all 
projects and activities in the energy sector.  
 
d) Global and Individual Commitments and Disbursements 
One new individual commitment was made (under the Technical Co-operation Facility) to 
be utilised – in part – for EUEI participation. 
Disbursements amounted to €1.185.651,85. 
 
4.1.2   Focal Sector: Rehabilitation & Recovery (7
th, 8
th and 9
th EDF)  
 
a) Results  
Post Conflict Rehabilitation Programme: €15M is available for the reconstruction and 
rehabilitation of war damaged economic and social infrastructure.  
Short Term Programme to Aid Reconstruction and Recovery in Eritrea: The Financing 
Agreement for this programme was signed in 1993 and allocated €19,8M from the 7
th 
EDF. Seventy-nine separate individual commitments were financed. 
 
b) Activities 
Post Conflict Rehabilitation Programme: Early in 2005 the recruitment dossiers for the 
foreseen International and National Technical Assistants were prepared by the 
Delegation and submitted to the NAO. No action was forthcoming until later in the year 
when the NAO requested the use of the economic infrastructure budget to aid in the 
construction of a replacement oil jetty (via a trust fund with the World Bank). The NAO 
proposed , therefore, to recruit only the National Technical Assistant and the Delegation 
agreed. Once the rider was approved to allow the use of the funds for the jetty a proposal 
was made to fund a water supply and sanitation works project in Gash-Barka. This was 
approved (an MoU was signed in December) and the need for the second TA was thus 
removed.  
Short Term Programme to Aid Reconstruction and Recovery in Eritrea: During the year 
commitment 50 (COM.INT) was closed (see “Transport” above). The only outstanding 
individual commitment to close is now that with RRI  Beller / RRI International 
(7.ACP.ERY.12.76). 
 
c) Integration of cross-cutting themes in the reconstruction and rehabilitation 
sector  (gender issues, environmental issues, institutional development and capacity 
building) 
One of the objectives of the Short Term Programme to Aid Reconstruction and Recovery 
in Eritrea (STPARR) is to strengthen the institutional infrastructure. The aim of the 
institutional support package is to improve the Eritrean authorities’ long-term capability to AR 2005   12
identify and assess rehabilitation and recovery programmes as well as implement, 
monitor and evaluate them. Several of the projects, in particular re-forestation projects, 
have considerably positive environmental effects. 
 
d) Global and Individual Commitments and Disbursements 
No new global commitment were opened during 2005.  
Finally, disbursement during 2005 in this sector of activity amounted to €38.257,00. 
 
4.1.2.2.  Return and Reintegration of Refugees, IDPs and Expellees 
a) Results 
Resources were  made available in 2001 for operations in favour of refugees, under 
Article 255 of the Lomé convention and €10M were earmarked for Eritrea. There were 
almost 300,000 refugees living in camps in Eritrea at the time, including more than 
260.000 Internally Displaced People (IDPs), and almost 80,000 expellees. Moreover, 
UNHCR signed a tripartite agreement with the governments of Eritrea and Sudan for the 
repatriation of 162.000 Eritrean refugees, most of them displaced since the 
independence struggle. The Commission had started discussions with the Government 
on the programming of these funds at the beginning of 2001, and it was agreed that the 
EC resources would be targeted at the rehabilitation and reconstruction of basic social 
services – essentially water, education and health infrastructures – for two priority target 
groups: the first series of operations would focus on IDPs and cover one of the main 
areas of return, while the other would support the reintegration of refugees from Sudan in 
the border region, where most of the returnees wish to settle. As de-mining in those 
areas was a precondition for a safe return, the EC and the GSE also decided to allocate 
resources to emergency de-mining in the Temporary Security Zone. 
 
Programme in Support of Refugees and Internally Displaced Persons in Eritrea: This 
programme is being implemented by three NGOS with the following projects:  
-Rehabilitation of Damaged Elementary Schools in War-affected Areas: The NGO 
Lutheran World Federation, is managing this project, which has resulted in the 
rehabilitation of buildings, equipment and furniture of primary schools in Gash Barka. The 
contract was extended until the end of 2005 following the request of the NAO. 
-Reconstruction of Water Systems in Favour of Internally Displaced People: The NGO 
Manitese, is responsible for this project. Despite a request from the NAO to extend the 
contract he subsequently refused to sign the rider which the Delegation submitted after 
signature of the HoD. The original was apparently passed to the Ministry of Labour and 
Human Welfare and thereafter it was lost. A second copy was prepared and sent for 
regularisation purposes but this was not signed either (see NGO Proclamation elsewhere 
in this report). Manitese was forced to pay a “deposit” against taxes to release supplies 
from the Port of Massawa (although the NGO, NAO and MLHW were informed in writing 
that the imposition of such taxes was against the provisions of the Cotonou Agreement). 
At the end of 2005 the money had not been returned.  
Since the Delegation signed the rider, activities up to the end of 2005 will be reimbursed 
on receipt of final report. 
- Senafe Hospital, Phase I: The NGO Premiere Urgence is implementing this project. 
The contract was signed in November 2004 but it quickly became apparent that the 
period of time available for implementation was insufficient and an attempt was made to AR 2005   13
reduce the closure period of this  component from two years to one. Advice from 
AIDCO/C/5 indicated that this would not be possible. In addition, initial registration of the 
NGO was significantly delayed in Eritrea and two riders to the contract were delayed 
(see Manitese experience above).  
Senafe Hospital, Phase II: This project is complementary to Phase I and will now result in 
the construction of the Senafe hospital following the signature of a rider to cancel the 
equipment component and to move these funds (approximately €600.000,00) to 
construction. 
Support to the Voluntary Repatriation and Reintegration of Eritrean Refugees from 
Sudan: The project was implemented by UNHCR and resulted in the provision of social 
infrastructure for the resettlement of forty-thousand refugees from Sudan. The 
programme has attained the majority of its targets in respect of reconstruction and 
rehabilitation of primary schools, health centres and village water supplies. 
 
Humanitarian Mine Clearance in the Temporary Security Zone: A contract between the 
GSE and HALO Trust had been signed in 2002 for Emergency Mine Clearance in the 
TSZ (€698,380) (8.ACP.ERY.7). However, following a Governmental order in 2003, 
HALO Trust had to close down its operations in Eritrea. The contract was cancelled and 
final reports and accounts submitted during 2004. A recovery of € 495.716,61 was made 
during 2005 and the commitment closed. 
 
b) Activities 
Programme in Support of Refugees and Internally Displaced Persons in Eritrea: The 
financing Agreement was signed in October 2002 for an amount of €2,175M. A ceiling 
increase to €2,6M was approved during 2004. This programme was implemented by 
three NGOS with the following projects:  
-Rehabilitation of Damaged Elementary Schools in War-affected Areas: Completed 
within revised and updated schedule. 
-Reconstruction of Water Systems in Favour of Internally Displaced People: Taxation 
and NGO Proclamation issues were instrumental in preventing completion. Final report 
now pending. 
-Senafe Hospital, Phase I: This project was originally entitled “Rehabilitation of Health 
Facilities in Favour of War Displaced Persons in Eritrea”, covering five rural health 
centres in Gash Barka The NGO, Premiere Urgence, is implementing this project. During 
the long delays in the approval of the Financing Agreement, the originally earmarked five 
rural health centres were rehabilitated by other agencies. Consequently, the GSE and 
Premiere Urgence proposed to reallocate the funds to finance a first phase rehabilitation 
of the referral Senafe District Hospital. The NGO arrived in December 2004 to embark on 
revision of design and tender documents. At the end of 2004 it was already apparent that 
an extension of the Financing Agreement by one year (until end 2006) would be 
necessary for the satisfactory implementation of the project objectives. Unfortunately the 
Financial Regulations are clear and this was impossible. Due to the delay in NGO 
registration and the impossibility of extension the NGO was only able to prepare design 
and tender documents within 2005. A final report is pending and a recovery of 
approximately €500,000 will follow. 
Senafe Hospital, Phase II: This project is complementary to Phase I and is supervised by 
Premiere Urgence. However, as it is funded from the Rehabilitation Budget Line 
21.032000, it is therefore a separate project from the EDF financed Phase I. The 
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progressed during the year. A service contract with the NGO was signed in December 
2005. 
Support to the Voluntary Repatriation and Reintegration of Eritrean Refugees from 
Sudan: A Mid Term review was undertaken by the Commission in January 2005. 
According to its conclusions and recommendations, the programme has attained the 
majority of the targets in respect of reconstruction and rehabilitation of primary schools, 
health centres and village water supplies, but a number of “sustainability” issues are 
apparent. The project ended the implementation phase in June 2005 and a final report 
was submitted to the NAO in December 2005. This report proposes the use of 
contingency funds to perform some of the sustainability measures. 
 
c) Integration of cross-cutting themes in the Refugees sector (gender issues, 
environmental issues, institutional development and capacity building) 
In all the project in this sector, focusing on improvement of health and education, water 
supply and reinsertion assistance, the gender and environmental issues as well as 
institutional development and capacity building, are promoted, mainly at the “grassroot 
level”. 
d) Global and Individual Commitments and Disbursements 
One individual commitment (Senafe Hospital 2
nd phase) was opened for an amount of 
€195,000. 
 
4.1.2.3. Demobilization  and  Reintegration 
a) Results 
First Contribution to Emergency Demobilisation and Reintegration Support Programme 
The results of the programme will now be the demobilisation, reinsertion and 
reintegration of approximately 104,400 soldiers (as oppsed to the 200.000 in the design). 
The funding is partly from the 7
th and 8
th National Indicative Programmes, partly from the 
all ACP facility, TPS. An additional €20M is earmarked under the 9
th EDF for a second 
phase upon satisfactory progress in the first phase. The original programme, the total 
estimated cost of which is US$200M, is managed by the World Bank through a multi 
donor trust fund. The WB contributes 60 Million Special Drawing Rights (SDR) to the 
trust fund while pledges have also been received from a number of bilateral donors.  
 
b) Activities 
The programme has progressed slowly since its inception reaching a total of 104.400 
demobilized soldiers at the end of 2005. Decisive progress towards the full 
demobilization and reintegration of the remaining 96.000 soldiers will not take place as 
long as Ethiopia continues to default on its obligations with respect to the Algiers 
Agreement, thereby obliging Eritrea to maintain a certain defensive capacity. 
 
c) Integration of cross-cutting themes in the demobilization sector (gender issues, 
environmental issues, institutional development and capacity building) 
The armed forces include many women and the demobilisation process is totally 
egalitarian in respect of gender. As to reintegration of demobilized soldiers in the urban 
and rural environments, or otherwise into the social and economic environments, all 
measures and precautions have been taken including medical and HIV checks,   
counselling, career guidance and reinsertion into economic activities. The programme AR 2005   15
provides for strong and well designed measures for institutional development and 
capacity building. 
 
d) Global and Individual Commitments and Disbursements 
A total of 13.5M was disbursed in 2005 (second tranche to trust fund. €10M from regional 
funds and €3.5M from NIP). This completes the EC contribution of €27M. AR 2005   16
 
4.1.2.4. De-Mining 
 
a) Results 
Land Mine Impact Survey, LIS: The project managed by UNDP was substantially 
completed during 2004 and ended in 2005. The project  successfully attaining all targets, 
namely to complete a comprehensive landmine impact survey, containing the locations 
and socio-economic impact of mines and UXOs in Eritrea, in accordance with the 
international mine action standards, to analyze the data, and effectively develop a 
national mine action strategic plan. 
Mine Action Capacity Building Programme, MACBP: The expected results are the 
strengthening of the capacity of the Eritrean Mine Action institutions, Eritrea De-Mining 
Authority (EDA) and Eritrea De-Mining Organization (EDO), to enable them to effectively 
reduce the socio-economic impact of landmines and UXOs, as well as the strengthening 
of Ministry of Labour and Human Welfare to develop an integrated victim support data 
base. The project was started up in October 2004 under UNDP management. 
 
b) Activities 
Land Mine Impact Survey, LIS: The final report was received by the Delegation.  
Mine Action Capacity Building Programme, MACBP: Unfortunately the Government of 
Eritrea confiscated many of the project vehicles without warning in March 2005 and 
required the majority of the techical assistants to leave Eritrea. The NAO informed 
donors verbally that due to the stalemate on the border issue, Eritrea was forced to 
discontinue demining, terminating implementation (including mine-awareness and victim 
support). At the end of 2005 Norway definitively withdrew funding from the programme 
and UNDP wrote to the Government to inform them that they wished to terminate the 
activities. 
 
c) Integration of cross-cutting themes in the de-mining sector  (gender issues, 
environmental issues, institutional development and capacity building) 
All de-mining projects and activities aim at an improved environment free of mine 
contamination. Additionally, the result of the de-mined environment is equally beneficial 
for men, women and children. Two of the above projects, LIS and MACBP, have 
important elements of institutional development and capacity building within the 
competent Eritrean institutions. 
 
d) Global and Individual Commitments and Disbursements 
No new individual commitment was opened under budget lines (MACBP). 
 
4.1.3.Focal Sector: Macroeconomic support/ Education (7
th, 8
th and 9
th 
EDF)  
 
A project document for €53M Balance of Payment (BoP) support programme was 
prepared in 2001, but never presented to the EDF Committee, following the events of 
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and it was decided during 2004 MTR to reallocate these funds to support the Education 
Sector Development Programme (ESDP).  
 
a) Results  
In April 2005, the Government presented donors with a comprehensive strategy for the 
sector and a 5-year plan that would increase access to quality education for all Eritreans 
of school age (Education Sector Development Programme has not been officially 
adopted as a government policy paper).   
-  Access: the Government plans to improve access through the construction of new 
schools and the expansion of boarding facilities will be expanded. Alternative 
delivery modalities will be put in place where necessary (adult learners, excluded 
youth).  
-  Education quality: the Government’s strategy includes the recruitment of qualified 
teachers, the upgrading of unqualified teachers and the intensification of teacher 
supervision, professional development and support. Special attention will be given 
to supplementary workbooks and manuals, learning environment, teacher 
incentive. 
-  Curriculum development: the reform of the curricula will align education to national 
goals and priorities and prepare students to their entrance in the labour market 
through the introduction of practical skills on all levels. 
-  Service delivery: capacity to deliver education services will be enhanced by 
improving the management skills of existing staff, strengthening the EMIS and 
upgrading the monitoring capacity of education officers at local level. The 
management of the education system will be more substantially decentralised.  
 
b) Progress in activities 
A feasibility study for the Education Programme began in January 2005 and resulted in 
the finalisation of a financing proposal agreed upon with the Commission and the 
Eritrean Authorities. This Financing Proposal was successfully submitted to the EDF 
Committee in November 2005.  
 
c) Integration of cross-cutting themes (gender issues, environmental 
issues,institutional development and capacity building) 
Gender and Environmental issues are taken into consideration in the ESDP and have 
been duly considered when drafting the financing proposal for the EC Support to the 
Programme. Institutional capacity building will be one of the area in which EC will focus, 
given the lack of capacity – notably absorption capacity – of the Ministry of Education.  
 
d) Global & Individual Commitments and disbursements 
In December 2005, a financing decision of €53M was made for the programme “EC 
support to the Education Sector”. No individual commitments in 2005. 
 
4.2.  Projects and programmes outside focal sectors (7
th, 8
th and 9
th 
EDF) 
• Livestock  Promotion  (7.ACP.ERY.20). All activities were finalised in 2002. The final 
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• Sectoral  studies: One of the main activities of the Technical Assistant to the MOPW 
is to finalise and approve the ToR for the Transport Sector Study, which is included in 
the 9
th EDF NIP. While this work is progressing, important progress has taken place 
in the road sub-sector, with the completion of Road Sector Development Programme 
(RSDP) - the Government’s official road sector policy, strategy and action 
programme for the 15 year period 2005-2020. These developments have to be taken 
into account in the more precise definition of objectives for the 9
th EDF transport 
sector study and the RMS Programme.  
•  National Water Resources and Irrigation Potential Study (7.ACP.ERY.17) The global 
commitment remains open although all individual commitments are now closed. 
Pending request from the NAO.   
•  Technical assistance to the NAO (8.ACP.ERY.04) Funds amounting to €740,000 had 
been committed in June 2001 for the provision of Technical Assistance to the NAO 
Office. This commitment will be cancelled in 2005.  
• Technical  Cooperation  Facility (9.ACP.ERY.6). This global commitment, endowed 
with 4.6 million EUR has been opened in 2004. The purpose of the TCF is to finance 
short and medium term technical assistance to the NAO and other line ministries as 
well as participation to seminars and conferences. In 2005, a second individual 
commitment was opened for an amount of €121,000 to enable participation in 
Conferences and Seminars both nationally and internationally.  
4.3.  Utilisation of resources for non-State actors (NSAs) 
The CSP mentions that a specific effort will be made to integrate NSAs in the preparation 
and implementation of reconstruction/rehabilitation through the form most adapted to the 
needs of the country. Discussions with the NAO on programming the use of the envelope 
allocated to civil society in the NIP for the 9th EDF (€1M) were inconclusive. 
4.4.  Utilisation of B envelope 
Given the overall low level of commitment of the A-Envelope, the indicative amount, 8.8 
M€ was reduced to 4.4 M€ in the MTR. In 2005, ECHO used its drawing right on the B-
envelop (7% of the original amount, ie 620,000 €) through a contract with FAO for the 
provision of farming inputs. 
 
4.5. Other  instruments 
4.5.1.   STABEX 
Eritrea never benefited from Stabex funds. 
4.5.2.   SYSMIN 
Eritrea never benefited from SYSMIN funds. 
4.5.3. Regional  co-operation 
Eritrea is a member of several regional organisations (notably COMESA and IGAD). 
Being a member of these organisations, the country takes part in the 9 EDF regional 
indicative programme of the ESA region. Eritrea can thus benefit from the regional 
programme notably in the areas of economic integration and trade, management of 
natural resources and transport and communications which are the focal sectors for the 
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Eritrea benefits from the € 20 million Facility for preparation of EPA negotiations. An EPA 
assessment study was launched in 2004. The results of the EPA study have not been 
shared with the delegation. 
  
Pan African Campaign Against Epizootics (PACE). (7.ACP.RPR.744 commitments 
25/57/72/105/126, 8.ACP.TPS.32):  Implementation of the PACE programme under 
annual programme estimates started on 1 January 2001 and has continued until now 
(Programme estimate 1 of the extension phase running until 31
st July 2006). In October 
2004, a no-cost extension of the Financing Agreement has been granted by the EC, 
which will allow the national activities to be carried out until October 2006. WP1, 2 and 4 
have been closed but WP3 (7 ACP RPR 744 Com. 72) will have to be closed in 2006...  
Eritrea obtained a certificate of freedom of rinderpest disease in 2002. Eritrea is the only 
country in East Africa to reach this second stage of the internationally recognised path 
way to be declared free of rinderpest disease. As foreseen by the Financing Agreement, 
the PACE project will be audited in 2006. 
Late 2004, the EC launched the 1
st call for proposals of the EU-ACP Water Facility. Open 
to all ACP countries, and a wide range of applicants, the objective of the facility is to 
improve sanitation and access to safe drinking water. After a two-phase evaluation, 2 
proposals to be implemented in Eritrea have been selected for funding. The successful 
applicants are Oxfam and the International Federation of the Red Cross and Red 
Crescent Societies, for a total project cost of 3.97 M€ that the EC will finance at 75%.. 
The 2
nd call for proposals is to be launched in March 2006 (Indicative budget: 178 M€).. 
 
4.5.4.  Community budget lines 
 
4.5.4.1. De-mining  (budget line 19.020400) 
Please refer to Chapter 4.1.2.4. 
 
4.5.4.2. Rehabilitation  (budget line 21.032000) 
Please refer to Chapter 4.1.2.2. 
 
4.5.4.3.  Food aid/Food security (budget lines 21.020100 and 21.020200) 
Food aid: Under the Financing Agreement 2004/16822 signed in January 2005, the EC 
pledged €3M of free food aid directly to the GSE (through ERREC). 12,406 MT of wheat 
have been delivered in June 2005, but, due to the suspension of most food aid 
distributions since September ’05, the whole consignment is still stored in and around 
Asmara. In 2005, the EC also pledged €5M to WFP but, in the current context, 
procurement has been postponed. In 2004, the EC allocated a budget for NGO projects: 
A €0.8M. contract with Refugee Trust International (RTI) for the provision of seeds and 
tools reached completion in December 2005. 
- Late 2005, €3M. have been awarded to 4 NGO projects (ICCO, Haben, GVC, 
COSV)following a call for proposals. These projects primarily focus on supplementary 
feeding and school feeding activities. Of the above NGOs only ICCO has been registered AR 2005   20
by the Eritrean authorities, the remaining three were instructed to cease operations on 
the February 9
th 2006. 
 
NGO Food Security Projects.  
The Adari-Shitel food security programme (GPR/AIDCO/2001/0188/25/0), implemented 
by Gruppo Missioni Asmara (GMA), for an amount of EUR 1.271.773, has been 
extended a second time. The contract will come to an end on 02/04/2006. 
In 2004, the EC launched a call for proposals and awarded contracts to 4 NGOs: 
NGO  Location  EC contribution / 
duration 
Activities 
ICCO/DIA Dekemhare,  Adi 
Keih 
Adi Quala 
661,291 € / 30 months  Well  construction, 
training, poultry 
ISCOS  Gelalo   691,207 € / 32 months Support  to  fishermen 
RTI Mendefera,  Adi 
Quela, Keren, Geleb 
680,000 € / 30 months  Drip  irrigation  + 
training 
GMA  Kerkebet   497,739 € / 24 months  Installation of new 
farmers 
These 4 projects have suffered significant delays in their 1
st year of implementation, 
following the publication of the NGO Proclamation, as a consequence of the slow 
registration process, the import tax issue and the difficulty to obtain the required travel 
and work permits. All four NGOs have been registered by the GSE.  
In 2005, the EC allocated 3M€ to Eritrea for NGO projects. A call for proposal has been 
launched on 01/02/2006, with a waiver on the nationality rule for the applicant NGO. The 
programme will mainly finance food security activities (70% of the budget), with an 
emphasis on sustainable water management. However, 30% is earmarked for the 
provision of food or seeds. 
Direct cooperation 
Technical Support to the Ministry of Agriculture of Eritrea (FOOD/2003/061-750). The 
project commenced in July 2003 for an implementation period of 2 years amounting to 
€1.95M. The project has allocated funds to FAO (€1.41M.), which provided technical 
assistants to the Ministry of Agriculture to support reforms within the ministry. The 
specific objectives of the programme are (i) to support the MoA to develop its national 
strategy and sector policy, (ii) to enhance the monitoring and evaluation as a planning 
tool and (iii) to support the development of the Farmers’ Advisory Services. Funds for 
technical studies were also available. The project ended in October 2005. 
The EC allocated €3M. to Eritrea, from the 2005 EU budget, for a food security project. A 
twofold project was formulated in 2005, on the consolidation and expansion of the 
National Nutrition Surveillance System (NNSS) and the preparation of an agricultural 
census. A financing decision was taken by the EC HQs late December 2005. Project 
implementation will start mid-2006, if the foreseen pre-conditions are met. 
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4.5.4.4. NGO Co-financing (budget line 21.020300) 
Strengthening the National Confederation of Eritrean Workers capacities as a provider of 
labour services and training during the reintegration phase (ONG-PVD/2002/021/165). 
The project is implemented by the NGO Istituto Sindacale Per La Cooperazione Allo 
Sviluppo (ISCOS) and commenced on 1 April 2003 for a period of 40 months. The 
activities are ongoing; however the time plan is not strictly adhered to following capacity 
problems with the counterpart NCEW.  
Poverty Alleviation through Empowering Local Communities (ONG-PVD/2003/066/136): 
This project was to be implemented by Transcultural Psychosocial Organisation (TPO) 
for an amount of €1.088.104. The project however has been delayed considerably and 
currently risks being closed for lack of registration of TPO . 
Alleviating poverty of people living with and affected by HIV/AIDS in Asmara (ONG-
PVD/2003/066/137): This project was implemented by CESVI Cooperazione e Sviluppo 
in partnership with the local organization BIDHO during its first year. However, following 
the May 2005 NGO Proclamation, CESVI has not been registered and can no longer 
operate in Eritrea. The project will therefore be terminated, risking the further 
marginalisation of people with HIV/AIDS. 
Following a multi-country call for proposals launched and managed by the EC HQs (2004 
programme), 3 projects to be implemented in Eritrea have been approved late 2005. 
Contracts were signed in December 2005. These 3 projects are: 
NGO  Project  title  EC contribution / 
duration 
CARE 
(Registered) 
Integrated women's health and 
empowerment program to eradicate 
poverty in Gash Barka 
649,756 € / 30 months 
Manitese 
(Not Registered) 
Restoration of sustainable livelihood 
conditions, Molqui sub-zoba 
744,985 € / 36 months 
GVC 
(Not Registered) 
Community forestry development, soil 
and water conservation, water facility 
improvement and capacity building in 
zoba debub 
740,891 € / 36 months 
 
4.5.4.5. European  Initiative  for Democracy and Human Rights 
In 2005 the European Initiative for Democracy and Human rights (EIDHR) Micro-project 
call for proposal was launched for the second time. A total of 210,000 Euro were 
available, but due to May 2005 NGO Proclamation which has curtailed the presence and 
activities of NGOs in Eritrea only two applications were received, neither of which was 
eligible.  
 
In 2005, three EIDHR Micro-projects awarded to two local and one international NGO in 
2004 where carried out. Haben, which was forced to close, as they were not registered, 
completed the project Promoting Women's Health and Cultural Rights in the Kerkebet 
sub-Region of Eritrea. Citizens for Peace in Eritrea is implementing the project on the 
Dissemination of knowledge about the Rights of Children in Eritrea and Refugee Trust 
International a project on Women's Rights Promotion in Gursub. The latter two projects, 
are scheduled to be completed in 2006. 
 
Under the EIDHR, Support for Democratisation, Good Governance and the Rule of Law 
global CfP 2004, two NGOs were awarded grants in 2005. However, only one, ISCOS AR 2005   22
Marche, has been registered in Eritrea. They will be implementing a project entitled 
“Enhancing the Role of the Trade Unions in Defense of the Workers’ Rights  as an 
Integral Part of Human Rights as defined by the ILO Fundamental Conventions.” 
 
4.5.5. Humanitarian  Assistance (ECHO) 
With the protracted drought, the consequences on 1998-2000 war and the economic 
slow down, the humanitarian situation remains fragile.  Food and water availability is 
worsening and results in widespread malnutrition, water borne diseases and even 
population displacements. In response, ECHO allocated €4M to Eritrea in 2005 (against 
€1M in 2004), and signed 4 contracts with ICRC (€2M) and the NGOs Oxfam, CARE, 
CONCERN and IRC, for activities focussing on water supply and nutrition. ECHO also 
financed FAO by using the EDF B-envelop (see 4.4 above). 
 
4.5.6.  European Investment Bank 
The European Investment Bank had no activities or mission in Eritrea in 2005. No EIB 
envelope is included in the 2002/2007 financial allocation linked to the Country Strategy 
Paper. AR 2005   23
 
5. PROGRAMMING  PERSPECTIVE FOR THE FOLLOWING YEARS 
The CSP and NIP for Eritrea are structured around the LRRD (Linking Relief, 
Rehabilitation and Development) logic. While short-term activities build on actions 
undertaken by the emergency and humanitarian instruments right at the end of the 1998-
2000 war with Ethiopia, a number of studies will be needed so as to orient future 
cooperation towards a limited number of traditional focal sectors.  
During 2005, the Government continued to underline that it would be desirable to focus 
EC/GSE Cooperation on sectors of strategic importance and that the EC support should 
focus on economic and social infrastructures. Additionally, the GSE indicated that 
starting from 2006 it will consider the use of resources allocated for Good Governance 
and Non-State Actors within the 9
th EDF.  
An external evaluation of Eritrea CSP was carried out during 2005, in the framework of 
an assessment exercise including 12 ACP countries. The main objective was to provide 
the Commission and the ACP Countries with key findings and lessons from past and 
current cooperation for preparing the next generation of Country Strategy Papers. The 
results of these evaluations should be available at the latest during the first quarter of 
2006. This exercise will provide valuable inputs to future review exercises. 
The total EDF funds available for Eritrea, including transfer of unused / de-committed 
funds from previous EDFs are €149M. Of these, €88M are the original 9
th EDF A 
envelope, €53M were transferred from the 8
th EDF and €8M from 7
th EDF. Out of this 
global envelope, some €110M have already been committed, and the current pipeline is 
€39M. 
 
At the moment of writing, the NAO and the Delegation are reviewing the pipeline in the 
context of the End of Term Review (ETR) exercise. The NAO has expressed its intention 
to cancel and de-commit the amount allocated under 9.ACP.ERY.1 (Nefasit road), whose 
works tender has been unsuccessful twice, so as to be able to reallocate these funds to 
the Transport Sector (Road Maintenance €22M), Reintegration and Rural Development  
(€15M). and Post Conflict Rehabilitation (Oil Jetty €5M). The Delegation supports the 
NAO’s intention, which shall be formally approved at the upcoming EDF seminar. 
 
The 7
th EDF-financed projects are slowly but steadily coming to an end (see Annex II). It 
is anticipated that 2006 will witness the gradual completion of the payment schedule, and 
that very little of the 7
th EDF will be left in 2007. The same is true for the 8
th EDF (see 
Annex III). In 2006, the 9
th EDF should see a strong increase in individual commitments, 
particularly under 9.ACP.ERY.7 (Post-Conflict Rehabilitation) and 9.ACP.ERY.9 
(Education); payments shall pick up in 2006 and increase strongly in 2007. AR 2005   24
 
6.  Dialogue in country with the NAO and NSAs, Donors coordination 
6.1.  Dialogue in country with the NAO and NSAs 
During 2005 dialogue with the NAO on development cooperation issues continued, as 
mutual trust was being built on both sides. Sustained progress in commitments and 
disbursements witnessed EC commitment to normalise relations.  
Meetings between the NAO and the Delegation were held on a regular basis, during 
which the state of advancement of projects was discussed. Topics dealt with included the 
already approved programmes and the manner in which implementation should proceed, 
and proposed commitments for new programmes.  
The NAO considers that there is no need to involve NSAs in discussions on strategy and 
projects / programmes, together with the EC. The NAO assures that the Ministry of 
National Development regularly carries out consultative process with NSAs on policies 
and strategies. However the new proclamation on NGO registration and activities issued 
in 2005 may have an adverse effect on the ability of NSA to function effectively.  
 
6.2. Donors  coordination 
During 2004 the GSE suspended the practice of quarterly “Development Partners’ 
Meetings” introduced in 2003. Overall donors’ coordination remains weak and the 
sharing of information and experiences is still carried out in an unstructured fashion. 
However, sectoral coordination advanced in specific areas such as education and 
transport. Coordination at EU level was assured by weekly EU HoMs meetings. Donors 
have agreed to intensify coordination among themselves in 2005.  AR 2005   25
 
7. Conclusions 
 
In line with the End of Term Review Conclusions as modified by addendum n. 3 to the 
CSP/NIP for the 9
th EDF, the CSP/NIP has been modified as follows: 
•  Focal Sector 1 - 'Post-conflict rehabilitation': the financial allocation has been 
increased to € 108.950.000 (this include the ongoing "Education project"; an 
increase of €5million for the ongoing "Post Conflict Rehabilitation project"; and the 
"Road Maintenance and Safety Programme Phase II" for € 34.45 million); 
•  Focal sector 2 - 'Demobilisation/reintegration': the financial allocation has been 
closed; 
•  Focal sector 3 - 'Transport': the allocation has been reduced. Only the "Road 
Maintenance and Safety Programme Phase I" (€4.3 million) will be financed under 
this heading. 
•  Programmes outside the focal sectors: the project “Support to the Office of Auditor 
General” (€ 1.95 million) and the "Technical Cooperation Facility Second Phase" (€ 
1.5 million) will be financed under this heading. 
 
The revised breakdown is therefore as follows: 
 
 
1. Post-Conflict rehabilitation:      €108.950.000 
2. Demobilization/reintegration:   € 0 
3. Transport:                                  € 4.300.000 
4. Non-focal sectors:                     € 7.300.000 
TOTAL                                          €120.550.000 
 
As a result, the amount of € 28.744.303 has been reduced from the A envelope. 
Furthermore, as soon as the de-commitments from previous EDFs starting from 1 
October 2006 exceed the amount of € 11.000.000, all further de-commitments will be 
transferred to the long-term development reserve.  
 
The amount of € 3.780.000 reduced from the B envelope will be transferred to the long 
term development reserve. In accordance with Article 3(2) (b) of Annex IV to the ACP-EC 
Partnership Agreement, the funds thus transferred shall be used within the East Africa 
region for humanitarian and emergency assistance in the sense of Articles 72 and 73 of 
that Agreement. Furthermore, any funds de-committed under the B envelope starting 
from 1 October 2006 will be transferred to the long term development reserve. 
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LIST OF ACRONYMS 
 
APL – Anti-personnel Landmines budget line 
BoE – Bank of Eritrea 
BOP – Balance of payment 
CAP – Consolidated Appeal for Emergency (launched by the UN System) 
CSP – Country Strategy Paper 
EC – European Commission 
ECHO – European Commission Humanitarian Office 
EDA – Eritrean Demining Agency 
EDF – European Development Fund  
EDRP – Emergency Demobilisation and Reintegration Programme 
EIB – European Investment Bank 
EMAP – Eritrean Mine Action Programme 
EPLF – Eritrean People Liberation Front 
ERN – Eritrean Nakfa 
ERP – Emergency Reconstruction Programme 
ERREC - Eritrean Relief and Refugees Commission 
EU - European Union 
GDP – Gross Domestic Product 
GSE - Government of the State of Eritrea 
ICRC – International Committee of the Red Cross 
IDPs – Internally Displaced People 
IMF – International Monetary Fund 
LIS – Landmine Impact Survey 
LDCs – Least Developed Countries 
MoA – Ministry of Agriculture 
MoPW – Ministry of Public Works 
NAO – National Authorising Officer 
NGO – Non Governmental Organisation 
NIP – National Indicative Programme 
OAU – Organisation of African Unity 
PACE – Pan African Campaign against Epizootics 
PFDJ – People’s Front for Democracy and Justice 
RAO – Regional Authorisation Officer 
SAF – Structural Adjustment Facility 
STPARR – Short Term Programme to Aid Reconstruction and Recovery 
TEGPRS – Transitional Economic Growth and Poverty Reduction Strategy 
TSZ – Temporary Security Zone 
UN – United Nations 
UNDP – United Nations Development Programme 
UNMAS – United Nations Mine Action Service 
UNMEE – United Nations Mission to Ethiopia and Eritrea 
WB – World Bank 
WFP – World Food Programme 
WTO – World Trade Organisation AR 2005   27
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 ENGAGEMENTS I Evolution chronologique par convention ERITHREE  
 
FED  Dotation 
PIN  1994  1995 1996  1997  1998  1999 2000 2001 2002  2003  2004  2005   
7  53,838,920 12,550,224 21,851,004 5,215,597 1,486,539 930,554   20,275,000 747,420 4,710,000 -8,755 -6,706,879  -118,397  
8  2,250,000         2,200,000   7,631,389 13,623,380 -68,658  -1,857,426   
9  147,312,090               37,745,000 19,600,000  53,620,000   
TOTAL 203,401,010 12,550,224 21,851,004 5,215,597 1,486,539 930,554 2,200,000 20,275,000 8,378,809 18,333,380 37,667,587 12,893,121 51,644,177  
ENGAGEMENTS II Evolution chronologique par convention ERITHREE  
 
FED  Dotation 
PIN  1994 1995 1996  1997  1998  1999  2000  2001 2002 2003 2004  2005   
7 53,838,920 3,556,690  23,958,266 6,059,978 2,479,795 1,539,895 338,253  -
212,883 16,809,365 2,874,686 3,122,193 52,470 -839,472   
8  2,250,000       2,200,000    5,161,974 4,594,425 9,685,858 631,498  -
1,208,619  
9  147,312,090               2,085,671  1,098,141   
TOTAL 203,401,010 3,556,690 23,958,266 6,059,978 2,479,795 1,539,895 2,538,253  -
212,883 21,971,339 7,469,111 12,808,051 2,769,639 -949,950   
 PAIEMENTS Evolution chronologique par convention ERITHREE  
 
FED  Dotation 
PIN  1994 1995 1996  1997  1998  1999  2000 2001 2002 2003 2004  2005   
7  53,838,920 1,224,472 11,441,769 3,984,091 5,874,868 4,815,045 3,511,572 2,560,132 8,457,629 4,461,522 4,337,732 2,141,938 6,040,904  
8  2,250,000       1,285,000  184,000 2,982,971 3,007,453 6,490,982 4,380,482  1,698,235   
9  147,312,090              212,433  902,032   
TOTAL 203,401,010 1,224,472 11,441,769 3,984,091 5,874,868 4,815,045 4,796,572 2,744,132 11,440,600 7,468,975 10,828,714 6,734,853 8,641,171  
 
 
Last update :31/12/2005 -21:12:46  
 
 List of contracts by beneficiary country
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List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
Eritrea REH/2005/115-411 (Ongoing)
Assistance to the technical implementation of the constriuuction of Senafe Hospital, ERITREA
ASSOCIATION PREMIERE URGENCE (France)
Operational initiating
Sector
MCCLUSKEY Stephen (Del Eritrea)
Financial initiating agTEKLEAS (Del Eritrea)
Sectors non specified
21.032000 195,100.00 195,100.00 0.00 195,100.00
30/12/2005
01/05/2009
0
01/11/2007
01/01/2006
195,100.00 195,100.00 0.00 195,100.00 Eritrea
195,100.00 195,100.00 0.00 195,100.00List of contracts by beneficiary country
04/05/2006 15:40:06 BUSSI Raimondo
DELEG ER 44741684
Domain￿
Status￿
Geographical Zone￿
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=￿
=￿
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EC,CL￿
er￿
91 =￿ Numbers of records
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List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
Eritrea ONG-PVD/1993/018-088 (Closed)
ONG-PVD/1993/018-110 (Closed)
ONG-PVD/1993/018-168 (Closed)
ONG-PVD/1993/018-195 (Closed)
ONG-PVD/1993/018-209 (Closed)
ONG-PVD/1993/018-238 (Closed)
ONG-PVD/1993/018-255 (Closed)
ERITREAN AGRICULTURAL REHABILITATION PROGRAMME 1993-1995
BODEN- UND WASSERKONSERVIERUNGSMASSNAHMEN,ERITREA
Centros de salud y de promocion de la mujer en glass,ERITREA
Centro de desarrollo integral de Mai Mine, Eritrea, Etiopia
SOLAR POWER FOR AFABET AND BARENTU HOSPITALS .ERITREA
ERITREAN AGRICULTURAL REHABILITATION PROGRAMME 1993-1995
Contribution a un programme de creation de cooperatives deMOULINS A FARINE EN ZONE RURALE
EN ERYTHREE
OXFAM GB LBG (United Kingdom)
EVANGELISCHE ZENTRALSTELLE FUR ENTWICKLUNGSHILFE  E.V. (Germany)
MANOS UNIDAS ASOCIACION SIN ANIMO DE LUCRO (Spain)
MANOS UNIDAS ASOCIACION SIN ANIMO DE LUCRO (Spain)
OXFAM GB LBG (United Kingdom)
CHRISTIAN AID (Consortium )
SOS FAIM ACTION POUR LE DEVELOPPEMENT LUXEMBOURG ASBL (Belgium)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
Sector
TEUFEL Ilse (Del )
SCHERMESSER Joseph (Del )
PALEO LABAEN Orlando (Del )
PALEO LABAEN Orlando (Del )
KOESTCA (Del )
KOESTCA (Del )
SCHERMESSER Joseph (Del )
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
B75010
B75010
B75010
B75010
B75010
B75010
B75010
641,026.00
2,813,790.00
442,207.00
579,152.00
109,098.00
1,840,602.00
569,468.00
150,000.00
300,000.00
216,075.00
283,573.00
54,549.00
900,000.00
284,733.00
150,000.00
300,000.00
216,075.00
283,573.00
54,549.00
900,000.00
284,733.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
06/10/1993
08/11/1993
01/03/1993
01/03/1993
29/09/1993
06/10/1993
05/10/1993
28/02/1996
31/12/1999
31/10/1995
31/01/1998
28/02/1996
31/08/1998
31/03/1998
0
0
0
0
0
0
0
06/10/1994
08/02/1997
01/12/1994
01/03/1996
29/09/1994
06/10/1996
05/09/1997
01/01/1993
08/11/1993
01/06/1993
01/06/1993
01/01/1993
01/01/1993
01/02/1994Page 3
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
ONG-PVD/1993/019-111-7 (Closed)
ONG-PVD/1993/019-119-9 (Closed)
ONG-PVD/1993/019-135-6 (Closed)
ONG-PVD/1993/019-207-1 (Closed)
ONG-PVD/1993/019-235-4 (Closed)
ONG-PVD/1994/018-482 (Closed)
ONG-PVD/1994/018-527 (Closed)
Appui a la formation du personnel de 8 moulins cooperatifsvillageois
Construction d'un centre de sante a Nafka
Mise en place d'une maison editrice d'histoires et dela culture erytreenne,Asmara
Construction d'un centre de sante a Assab-Abo
Acquisition de mobilier et d'equipement pour une ecole,Maria Tzelam,province de Senhit
EDUCATIONAL CENTER DI LAITEN,ERITREA
WATER SUPPLY SYSTEM HALIBMENTEL.ERYTREA
SOS FAIM ACTION POUR LE DEVELOPPEMENT LUXEMBOURG ASBL (Belgium)
ASSOCIAZIONE DI COOPERAZIONE RURALEIN AFRICA E AMERICA LATINA ONLUS (Italy)
CENTRO REGIONALE D'INTERVENTO PER LA COOPERAZIONE ONLUS (Italy)
CATHOLIC AGENCY FOR OVERSEAS DEVELOPMENT FOUNDATION (United Kingdom)
GESUNDHEIT UND DRITTE WELT (Germany)
GRUPPO MISSIONI ASMARA (Italy)
CONCERN UNIVERSAL (United Kingdom)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
Sector
WATSON Diana (Del )
PASSOS Manuela (Del )
PASSOS Manuela (Del )
KOESTCA (Del )
SCHERMESSER Joseph (Del )
PASSOS Manuela (Del )
TEUFEL Ilse (Del )
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
B75010
B75010
B75010
B75010
B75010
B75010
B75010
81,360.00
26,190.00
122,615.00
474,509.00
120,000.00
137,688.00
145,727.00
10,170.00
3,673.00
8,264.00
15,000.00
15,000.00
68,093.00
72,864.00
10,170.00
3,673.00
8,264.00
15,000.00
15,000.00
68,093.00
72,864.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
17/02/1993
26/02/1993
08/03/1993
26/02/1993
18/02/1993
05/09/1994
11/04/1994
31/07/1994
31/07/1994
31/07/1994
31/07/1994
31/07/1994
28/02/1997
30/11/1997
0
0
0
0
0
0
0
17/02/1994
26/02/1994
08/03/1994
26/02/1994
18/02/1994
05/06/1996
11/01/1996
17/02/1993
26/02/1993
08/03/1993
26/02/1993
18/02/1993
01/06/1994
01/05/1994Page 4
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
ONG-PVD/1994/018-631 (Closed)
ONG-PVD/1994/018-669 (Closed)
ONG-PVD/1994/019-244-14 (Closed)
ONG-PVD/1994/019-287-12 (Closed)
ONG-PVD/1994/019-301-12 (Closed)
ONG-PVD/1994/019-304-7 (Closed)
ONG-PVD/1994/019-333-10 (Closed)
ERITREA -WELL DRILLING PROJECT
CENTRO SOCIO SANITARIO IN INGHELA (ERITREA)
Acquisition d'un vehicule et d'equipement pour un centrede sante,Asmara
Acquisition d'equipement pour l'hopital de Nakfa
Appui,via Eritrean Video Service,a la production d'un do-cument historico-culturel sur le peuple
erytreen,Asmara
Appui aux activites menees par NUEW(National Union of Eri-trean Workers),Asmara
Appui a la formation en gestion et en informatique descadres du Ministry of Agriculture,Asmara
TEARFUND (United Kingdom)
NUOVI SEGNI (Italy)
CATHOLIC AGENCY FOR OVERSEAS DEVELOPMENT FOUNDATION (United Kingdom)
ASSOCIAZIONE DI COOPERAZIONE RURALEIN AFRICA E AMERICA LATINA ONLUS (Italy)
CENTRO REGIONALE D'INTERVENTO PER LA COOPERAZIONE ONLUS (Italy)
ISTITUTO SINDACALE PER LA COOPERAZIONE ALLO SVILUPPO ONLUS (Italy)
SOS FAIM ACTION POUR LE DEVELOPPEMENT LUXEMBOURG ASBL (Belgium)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
Sector
TEUFEL Ilse (Del )
PASSOS Manuela (Del )
KOESTCA (Del )
PASSOS Manuela (Del )
PASSOS Manuela (Del )
PASSOS Manuela (Del )
WATSON Diana (Del )
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
B75010
B75010
B75010
B75010
B75010
B75010
B75010
1,018,385.00
327,995.00
142,648.00
30,944.00
24,066.00
16,176.00
35,212.00
299,609.00
156,709.00
15,000.00
5,409.00
6,000.00
1,950.00
6,602.00
299,609.00
156,709.00
15,000.00
5,409.00
6,000.00
1,950.00
6,602.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
12/04/1994
17/03/1994
15/04/1994
06/04/1994
14/04/1994
06/04/1994
21/03/1994
31/08/2001
31/10/1997
31/12/1994
31/12/1994
31/12/1994
31/12/1994
31/12/1994
0
0
0
0
0
0
0
12/10/1999
17/12/1995
15/04/1995
06/04/1995
14/04/1995
06/04/1995
21/03/1995
04/04/1993
01/02/1994
14/03/1994
06/04/1994
01/09/1994
06/04/1994
21/03/1994Page 5
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
ONG-PVD/1994/019-333-11 (Closed)
ONG-PVD/1994/019-348-1 (Closed)
ONG-PVD/1994/019-416-3 (Closed)
ONG-PVD/1995/016-398 (Closed)
ONG-PVD/1995/016-429 (Closed)
ONG-PVD/1995/017-083-13 (Closed)
Amelioration de la filiere de production de la pomme deterre
Acquisition d'equipement pour une action de sante menee aGhinda et Keren
Appui a un programme de formation en credit communautaireen faveur des combattants
demobilises,Asmara
SCUOLA PER FORMATORI MECCANICI E CENTRO DI FORMAZIONE PROFESSIONALE IN ASMARA -
ERITREA
CENTRO SOCIALE IN KEREN ERITREA
Acquisition d'un vehicule pour un programme mene dans laprovince de Barka
SOS FAIM ACTION POUR LE DEVELOPPEMENT LUXEMBOURG ASBL (Belgium)
GESUNDHEIT UND DRITTE WELT (Germany)
AGENCY FOR COOPERATION AND RESEARCH IN DEVELOPMENT LBG (United Kingdom)
GRUPPO MISSIONI ASMARA (Consortium )
PUNTO DI FRATERNITA (Italy)
OXFAM GB LBG (United Kingdom)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
WATSON Diana (Del )
SCHERMESSER Joseph (Del )
KOESTCA (Del )
PASSOS Manuela (Del )
PASSOS Manuela (Del )
KOESTCA (Del )
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
B75010
B75010
B75010
B75010
B75010
B75010
153,072.00
44,062.00
121,536.00
866,700.00
1,424,042.00
38,906.00
14,076.00
3,688.00
15,000.00
431,880.00
150,000.00
15,000.00
14,076.00
3,688.00
15,000.00
431,880.00
150,000.00
15,000.00
0.00
0.00
0.00
0.00
0.00
0.00
21/03/1994
24/03/1994
07/04/1994
12/04/1995
20/12/1995
10/03/1995
31/12/1994
31/12/1994
31/12/1994
28/02/1999
31/08/1900
31/12/1995
0
0
0
0
0
0
21/03/1995
24/03/1995
07/04/1995
12/04/1998
20/03/2000
10/03/1996
21/03/1994
01/01/1994
07/04/1994
15/03/1995
01/02/1996
01/01/1995Page 6
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
ONG-PVD/1995/017-084-12 (Closed)
ONG-PVD/1995/017-084-13 (Closed)
ONG-PVD/1995/017-088-10 (Closed)
ONG-PVD/1995/017-093-6 (Closed)
ONG-PVD/1995/017-094-1 (Closed)
ONG-PVD/1995/017-099-13 (Closed)
Appui a la remise en etat de la clinique de Gogni Gash
Appui aux activites menees par les services sanitaires dudistrict de Barentu
Appui a un programme de formation en artisanat mene par lecentre de formation professionnelle
Mai Habar en faveur deshandicapes,Asmara
Mise en place d'un centre de sante a Amba Derho
Appui technique dans le domaine de la gestion des forets,region de Western Lowlands
Mise en place d'un systeme d'irrigation,Keren
CENTRO REGIONALE D'INTERVENTO PER LA COOPERAZIONE ONLUS (Italy)
CENTRO REGIONALE D'INTERVENTO PER LA COOPERAZIONE ONLUS (Italy)
VOLUNTARY SERVICE OVERSEAS LBG (United Kingdom)
ONE WORLD ACTION LBG (United Kingdom)
S.O.S. SAHEL INTERNATIONAL U.K. LBG (United Kingdom)
DESWOS DEUTSCHE ENTWICKLUNGSHILFE FUR SOZIALES WOHNUNGS- UND
SIEDLUNGSWESEN EV (Germany)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
PASSOS Manuela (Del )
PASSOS Manuela (Del )
KOESTCA (Del )
KOESTCA (Del )
KOESTCA (Del )
SCHERMESSER Joseph (Del )
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
B75010
B75010
B75010
B75010
B75010
B75010
12,826.00
24,340.00
44,764.00
28,897.00
15,141.00
19,265.00
8,480.00
13,149.00
14,700.00
14,629.00
11,356.00
13,700.00
8,480.00
13,149.00
14,700.00
14,629.00
11,356.00
13,700.00
0.00
0.00
0.00
0.00
0.00
0.00
08/03/1995
08/03/1995
28/02/1995
06/03/1995
15/03/1995
22/03/1995
31/12/1995
31/12/1995
31/12/1995
31/12/1995
31/12/1995
31/12/1995
0
0
0
0
0
0
08/03/1996
08/03/1996
29/02/1996
06/03/1996
15/03/1996
22/03/1996
01/01/1995
01/01/1995
01/01/1995
01/01/1995
01/01/1995
01/01/1995Page 7
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
ONG-PVD/1995/017-099-14 (Closed)
ONG-PVD/1995/017-100-23 (Closed)
ONG-PVD/1995/017-112-12 (Closed)
ONG-PVD/1995/017-135-10 (Closed)
ONG-PVD/1995/017-158-6 (Closed)
ONG-PVD/1995/017-158-7 (Closed)
Acquisition d'equipement agricole,Keren
Appui a la formation professionnelle des jeunes,Asmara
Mise en place d'un atelier mecanique a l'ecole technique d'Asmara
Renforcement du departement hematologique de l'hopital d'As-mara
Acquisition d'equipement pour une action de renforcement descapacites de formation et
d'education des communautes loca-les
Appui a la rehabilitation et a la reinstallation des refugi-es
DESWOS DEUTSCHE ENTWICKLUNGSHILFE FUR SOZIALES WOHNUNGS- UND
SIEDLUNGSWESEN EV (Germany)
GESUNDHEIT UND DRITTE WELT (Germany)
WERKHOF E.V. (Germany)
GRUPPO DI VOLONTARIATO CIVILE ONLUS (Italy)
GROUPE DEVELOPPEMENT ASSOCIATION (France)
GROUPE DEVELOPPEMENT ASSOCIATION (France)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
SCHERMESSER Joseph (Del )
SCHERMESSER Joseph (Del )
SCHERMESSER Joseph (Del )
PASSOS Manuela (Del )
DIMITRIEFF Katia (Del )
DIMITRIEFF Katia (Del )
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
B75010
B75010
B75010
B75010
B75010
B75010
20,610.00
5,129.00
20,173.00
40,009.00
13,248.00
13,248.00
14,850.00
3,846.00
13,436.00
3,312.00
9,936.00
9,936.00
14,850.00
3,846.00
13,436.00
3,312.00
9,936.00
9,936.00
0.00
0.00
0.00
0.00
0.00
0.00
22/03/1995
14/03/1995
21/03/1995
14/03/1995
21/03/1995
21/03/1995
31/12/1995
31/12/1995
31/12/1995
31/12/1995
31/12/1995
31/12/1995
0
0
0
0
0
0
22/03/1996
14/03/1996
21/03/1996
14/03/1996
21/03/1996
21/03/1996
01/01/1995
01/01/1995
01/01/1995
01/01/1995
01/01/1995
01/01/1995Page 8
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
ONG-PVD/1995/017-160-14 (Closed)
ONG-PVD/1995/017-211-22 (Closed)
ONG-PVD/1995/017-211-23 (Closed)
ONG-PVD/1995/017-213-12 (Closed)
ONG-PVD/1996/016-508 (Closed)
ONG-PVD/1996/016-616 (Closed)
Appui a des activites menees en faveur des veuves de guerre,region d'Asmara
Appui au financement de 3 modules de formation en PRA(Parti-cipatory and Rural
Appraisal),Asmara
Mise en place d'une banque de cereales a Mendefera
Amelioration de la filiere de production de la pomme deterre par une etude sur la micro-propagation
et la producti-on de plants ameliores
COSTRUZIONE DI UN ACQUEDOTTO IN AREA RURALE A BIMBILNA,GASH-SETIT-ERITREA
REHABILITIERUNG UND AUSSTATTUNG DER PRODUKTIONSSCHULE"TECHNICAL SCHOOL
ASMARA/ERITREA"
COMITATO EUROPEO PER LA FORMAZIONEE L'AGRICOLTURA ONLUS (Italy)
OXFAM GB LBG (Belgium)
OXFAM GB LBG (Belgium)
SOS FAIM ACTION POUR LE DEVELOPPEMENT LUXEMBOURG ASBL (Belgium)
ASSOCIAZIONE MANI TESE (Italy)
WERKHOF E.V. (Germany)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
PASSOS Manuela (Del )
DASCHDA (Del )
DASCHDA (Del )
DASCHDA (Del )
RODRIGUES Cristina (EX_AIDCO F 02)
SCHERMESSER Joseph (EX_AIDCO F 02)
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
B75010
B75010
B75010
B75010
B76000
B76000
16,750.00
19,382.00
13,974.00
13,125.00
120,954.00
855,622.00
12,562.00
14,537.00
10,480.00
7,157.00
60,476.00
395,680.00
12,562.00
14,537.00
10,480.00
7,157.00
60,476.00
395,680.00
0.00
0.00
0.00
0.00
0.00
0.00
16/03/1995
24/02/1995
24/02/1995
02/03/1995
20/03/1996
29/05/1996
31/12/1995
31/12/1995
31/12/1995
31/12/1995
31/03/1996
30/04/2000
0
0
0
0
0
0
16/03/1996
24/02/1996
24/02/1996
02/03/1996
20/03/1997
29/05/1999
01/01/1995
24/02/1995
24/02/1995
01/01/1995
01/04/1996
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List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
ONG-PVD/1996/017-220-10 (Closed)
ONG-PVD/1996/017-220-3 (Closed)
ONG-PVD/1996/017-251-5 (Closed)
ONG-PVD/1996/017-267-12 (Closed)
ONG-PVD/1996/017-267-13 (Closed)
ONG-PVD/1996/017-270-2 (Closed)
Mise en place d'un centre pour enfants a Asmara
Mise en place d'un centre de formation pour les veuves dela guerre,Asmara
Appui aux activites menees par PENHA(Pastoral and Environ-mental Network in the Horn of
Africa),Addis Abeba
Appui aux activites de formation pour les ex-combattants me-nees par the Mai Habar Training
Centre,Asmara
Acquisition d'equipement informatique pour the Women's Com-mittee of the NCEW(National
Confederation of Eritrean Wor-kers),Asmara
Appui a un atelier de formation en planification strategiquedes managers de projets realises au
Niger,Soudan,Mali,Kenya,en Ethiopie et en Erythree
COMITATO EUROPEO PER LA FORMAZIONEE L'AGRICOLTURA ONLUS (Italy)
COMITATO EUROPEO PER LA FORMAZIONEE L'AGRICOLTURA ONLUS (Italy)
CATHOLIC AGENCY FOR OVERSEAS DEVELOPMENT FOUNDATION (United Kingdom)
OXFAM GB LBG (United Kingdom)
OXFAM GB LBG (United Kingdom)
S.O.S. SAHEL INTERNATIONAL U.K. LBG (United Kingdom)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
PASSOS Manuela (Del )
PASSOS Manuela (Del )
CHAPMAN Cheri Beth (Del )
CHAPMAN Cheri Beth (Del )
CHAPMAN Cheri Beth (Del )
KOESTCA (Del )
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
B76000
B76000
B76000
B76000
B76000
B76000
9,716.00
13,564.00
31,370.00
28,908.00
7,242.00
18,920.00
7,253.00
9,716.00
11,032.00
15,000.00
5,432.00
14,190.00
7,253.00
9,716.00
11,032.00
15,000.00
5,432.00
14,190.00
0.00
0.00
0.00
0.00
0.00
0.00
06/03/1996
06/03/1996
13/03/1996
13/03/1996
13/03/1996
08/03/1996
28/02/1997
28/02/1997
28/02/1997
28/02/1997
28/02/1997
28/02/1997
0
0
0
0
0
0
06/03/1997
06/03/1997
13/03/1997
13/03/1997
13/03/1997
08/03/1997
01/01/1996
01/01/1996
01/01/1996
01/01/1996
01/01/1996
01/01/1996Page 10
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
ONG-PVD/1996/017-274-24 (Closed)
ONG-PVD/1996/017-279-9 (Closed)
ONG-PVD/1996/017-282-8 (Closed)
ONG-PVD/1996/017-289-20 (Closed)
ONG-PVD/1996/017-291-15 (Closed)
ONG-PVD/1996/017-306-10 (Closed)
Acquisition d'equipement pour 30 ecoles du district d'Asmara
Mise en place d'un magasin pour une boulangerie,Dubarua,Asmara
Mise en place d'un laboratoire de sante a l'hopital de"Meka-ne Hiwot",Asmara
Appui a des activites de formation et de rencontres meneesaupres de la NCEW(National
Confederation of Eritrean Wor-kers)
Appui a un voyage d'etudes de paysans erythreens membres duNCEW(National Confederation of
Eritrean Workers) aupres duSAILD au Cameroun
Acquisition de 2 vehicules pour the Bana Eritrean Women WarVeteran Association,Asmara
VOLUNTARY SERVICE OVERSEAS LBG (United Kingdom)
ASSOCIAZIONE CULTURALE COOPERAZIONE INTERNAZIONALE SUD SUD (Italy)
GRUPPO DI VOLONTARIATO CIVILE ONLUS (Italy)
OXFAM GB LBG (Belgium)
SOS FAIM ACTION POUR LE DEVELOPPEMENT LUXEMBOURG ASBL (Belgium)
FOLKEKIRKENS NODHJAELP (Denmark)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
CHAPMAN Cheri Beth (Del )
PASSOS Manuela (Del )
PASSOS Manuela (Del )
DASCHDA (Del )
DASCHDA (Del )
OINASSU (Del )
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
B76000
B76000
B76000
B76000
B76000
B76000
18,196.00
5,936.00
4,253.00
18,317.00
13,901.00
42,940.00
13,206.00
4,274.00
2,036.00
13,738.00
5,973.00
15,000.00
13,206.00
4,274.00
2,036.00
13,738.00
5,973.00
15,000.00
0.00
0.00
0.00
0.00
0.00
0.00
03/03/1996
06/03/1996
11/03/1996
27/02/1996
04/03/1996
06/03/1996
28/02/1997
28/02/1997
28/02/1997
28/02/1997
28/02/1997
28/02/1997
0
0
0
0
0
0
03/03/1997
06/03/1997
11/03/1997
27/02/1997
04/03/1997
06/03/1997
01/01/1996
01/01/1996
01/01/1996
01/01/1996
01/01/1996
01/01/1996Page 11
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
ONG-PVD/1996/017-315-4 (Closed)
ONG-PVD/1996/017-315-5 (Closed)
ONG-PVD/1996/017-316-4 (Closed)
ONG-PVD/1996/017-316-5 (Closed)
ONG-PVD/1996/017-316-6 (Closed)
ONG-PVD/1997/011-912-6 (Closed)
Amelioration des conditions scolaires a Adengofom par laconstruction de nouvelles classes
Amelioration des conditions sanitaires par la constructionde latrines et d'une citerne a
eau,Adengofom
Appui a un programme de formation de la jeunesse mene a As-mara et dans 5 provinces du pays
Appui aux activites menees par the Cheshire Clinic for Han-dicapped Children,Asmara
Acquisition de materiel medical et d'un vehicule pour unprogramme de sante mene par
ERREC,Asmara
Développement de l'unité de physio-kinéthérapie de l'hopital "Mekane Hiwot" de Amara.
DESWOS DEUTSCHE ENTWICKLUNGSHILFE FUR SOZIALES WOHNUNGS- UND
SIEDLUNGSWESEN EV (Germany)
DESWOS DEUTSCHE ENTWICKLUNGSHILFE FUR SOZIALES WOHNUNGS- UND
SIEDLUNGSWESEN EV (Germany)
GESUNDHEIT UND DRITTE WELT (Germany)
GESUNDHEIT UND DRITTE WELT (Germany)
GESUNDHEIT UND DRITTE WELT (Germany)
GRUPPO DI VOLONTARIATO CIVILE ONLUS (Italy)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
DASCHDA (Del )
DASCHDA (Del )
SCHERMESSER Joseph (Del )
SCHERMESSER Joseph (Del )
SCHERMESSER Joseph (Del )
CUMPS DE KNIBBER Josiane (EX_AIDCO F 02)
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
B76000
B76000
B76000
B76000
B76000
B76000
18,894.00
6,131.00
4,446.00
19,104.00
7,682.00
2,230.00
14,169.00
4,598.00
3,334.00
14,328.00
5,761.00
1,476.00
14,169.00
4,598.00
3,334.00
14,328.00
5,761.00
0.00
0.00
0.00
0.00
0.00
0.00
1,476.00
04/03/1996
04/03/1996
04/03/1996
04/03/1996
04/03/1996
26/05/1997
28/02/1997
28/02/1997
28/02/1997
28/02/1997
28/02/1997
31/12/1997
0
0
0
0
0
0
04/03/1997
04/03/1997
04/03/1997
04/03/1997
04/03/1997
26/05/1998
01/01/1996
01/01/1996
01/01/1996
01/01/1996
01/01/1996
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List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
ONG-PVD/1997/015-236-3 (Closed)
ONG-PVD/1997/015-236-4 (Closed)
ONG-PVD/1997/015-295-3 (Closed)
ONG-PVD/1997/015-314-3 (Closed)
ONG-PVD/1997/015-329-2 (Closed)
ONG-PVD/1997/015-329-6 (Closed)
Appui,via the National Union of Eritrean Youth and Students,a la formation de jeunes,Asmara et
environs
Appui a une campagne d'alphabetisation menee dans la regionde Zoba-Makel
Appui aux activites menees par the Sewit Children and YouthTheatre
Appui aux activites menees par Faith Mission Asmara, mise enetat d'un atelier de formation pour les
travaux en metal,De-kamhare
Approvisionnement en eau pour un college dispensant descours d'horticulture, Decamere
Approvisionnement en eau potable d'orphelins et devillageois, amelioration de la situation sanitaire,
Keren
GESUNDHEIT UND DRITTE WELT (Germany)
GESUNDHEIT UND DRITTE WELT (Germany)
RADDA BARNENS RIKSFORBUND IDEELLA FORENINGAR (Sweden)
FEDERATION EUROPEENNE DE LA DIACONIE-EURODIACONIE (Germany)
SELF HELP DEVELOPMENT INTERNATIONAL (Ireland)
SELF HELP DEVELOPMENT INTERNATIONAL (Ireland)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
SCHERMESSER Joseph (EX_AIDCO F 02)
SCHERMESSER Joseph (EX_AIDCO F 02)
GOUGHKR (Del )
SCHERMESSER Joseph (EX_AIDCO F 02)
RODRIGUES Cristina (EX_AIDCO F 02)
RODRIGUES Cristina (EX_AIDCO F 02)
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
B76000
B76000
B76000
B76000
B76000
B76000
4,841.00
18,152.00
14,303.00
18,520.00
2,633.00
5,266.00
3,630.00
13,614.00
10,727.00
13,000.00
1,839.00
3,677.00
3,630.00
13,614.00
10,727.00
13,000.00
1,839.00
3,677.00
0.00
0.00
0.00
0.00
0.00
0.00
15/04/1997
15/04/1997
12/06/1997
26/06/1997
16/04/1997
16/04/1997
31/12/1997
31/12/1997
31/12/1997
31/12/1997
31/12/1997
31/12/1997
0
0
0
0
0
0
15/04/1998
15/04/1998
12/06/1998
26/06/1998
16/04/1998
16/04/1998
01/01/1997
01/01/1997
01/01/1997
01/01/1997
01/01/1997
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List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
ONG-PVD/1998/012-066-3 (Closed)
ONG-PVD/1998/012-069-4 (Closed)
ONG-PVD/1998/012-069-5 (Closed)
ONG-PVD/1998/015-068 (Closed)
ONG-PVD/1998/015-096 (Closed)
ONG-PVD/1998/015-370-8 (Closed)
Appui a l'alphabetisation des femmes
Appui du Padre Thomas Osman pour fournir une formation informatique aux jeunes de Gash-Barka
pour aider au développement de leur région. 
Fourniture de deux pompes à main et de deux pompes à moteurs au village de Mai Ela.
===> East Africa Region
===> Sub-Saharan Africa
Acquisition d'une citerne a eau pour un approvisionnementen eau potable et une meilleure hygiene,
Decamere
ISTITUTO SINDACALE PER LA COOPERAZIONE ALLO SVILUPPO ONLUS (Italy)
ASSOCIAZIONE MANI TESE (Italy)
ASSOCIAZIONE MANI TESE (Italy)
HELPAGE INTERNATIONAL (United Kingdom)
BOOK AID INTERNATIONAL (United Kingdom)
SELF HELP DEVELOPMENT INTERNATIONAL (Ireland)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
CUMPS DE KNIBBER Josiane (EX_AIDCO F 02)
CUMPS DE KNIBBER Josiane (EX_AIDCO F 02)
CUMPS DE KNIBBER Josiane (EX_AIDCO F 02)
TEUFEL Ilse (EX_AIDCO F 02)
TEUFEL Ilse (Del )
RODRIGUES Cristina (EX_AIDCO F 02)
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
Multisector aid
Multisector aid
Multisector aid
Sectors non specified
Education facilities and training
Multisector aid
B76000
B76000
B76000
B76000
B76000
B76000
9,596.00
9,538.00
17,083.00
0.00
0.00
2,557.00
4,494.00
7,150.00
9,517.00
0.00
0.00
1,702.00
4,494.00
0.00
0.00
0.00
0.00
1,702.00
0.00
7,150.00
9,517.00
0.00
0.00
0.00
27/03/1998
09/03/1998
09/03/1998
09/12/1998
11/05/1998
12/03/1998
31/12/1998
31/12/1998
31/12/1998
31/03/2001
31/08/2001
31/12/1998
0
0
0
0
0
0
27/03/1999
09/03/1999
09/03/1999
09/09/2000
11/05/2001
12/03/1999
01/01/1998
01/01/1998
01/01/1998
01/05/1997
01/07/1997
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List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
ONG-PVD/1998/015-379-10 (Closed)
ONG-PVD/1998/015-379-11 (Closed)
ONG-PVD/1999/012-113-8 (Closed)
ONG-PVD/1999/014-109-5 (Closed)
ONG-PVD/1999/014-119-8 (Closed)
ONG-PVD/1999/014-131-10 (Closed)
Appui aux activites menees par NUEYS (National Union of Eri-trea Youth and Students) en matiere
de formation,Asmara
Appui aux activites menees par NUEYS (National Union of Eri-trea Youth and Students) en matiere
d'alphabetisation,Hagaz
Appui de Padre Thomas Osman pour la protection de la population des villages de Shilao, Adi Zerze
et Scescibit contre la malaria. 
appui a un projet au sein du ministere de l'agricultureconsistant en une formulation participative
d'une nouvellephase a demarrer vers la fin 2000
Acqusition d'equipement pour la cooperative de Tocombia
Appui aux activites menees par NUEYS (National Union of Eri-trea Youth and Students) en matiere
d'alphabetisation,region Gash-Barka
GESUNDHEIT UND DRITTE WELT (Germany)
GESUNDHEIT UND DRITTE WELT (Germany)
ASSOCIAZIONE MANI TESE (Italy)
SOS FAIM ACTION POUR LE DEVELOPPEMENT LUXEMBOURG ASBL (Belgium)
CENTRO REGIONALE D'INTERVENTO PER LA COOPERAZIONE ONLUS (Italy)
GESUNDHEIT UND DRITTE WELT (Germany)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
PETIT Nicolas (Del Ethiopia)
PETIT Nicolas (Del Ethiopia)
CUMPS DE KNIBBER Josiane (EX_AIDCO F 02)
MURENGEZI Celestin (EX_AIDCO F 02)
RODRIGUES Cristina (EX_AIDCO F 02)
PETIT Nicolas (Del Ethiopia)
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
Multisector aid
Multisector aid
Multisector aid
Multisector aid
Multisector aid
Multisector aid
B76000
B76000
B760001000
B760001000
B760001000
B760001000
4,768.00
17,883.00
13,979.00
47,115.00
4,926.00
16,259.00
3,576.00
13,412.00
11,882.00
40,000.00
4,187.00
13,820.00
3,576.00
13,412.00
0.00
40,000.00
4,187.00
13,820.00
0.00
0.00
11,882.00
0.00
0.00
0.00
10/03/1998
10/03/1998
11/06/1999
31/05/1999
01/06/1999
31/05/1999
31/12/1998
31/12/1998
30/06/2000
30/06/2000
30/06/2000
30/06/2000
0
0
0
0
0
0
10/03/1999
10/03/1999
11/06/2000
31/05/2000
01/06/2000
31/05/2000
01/01/1998
01/01/1998
01/01/1999
01/01/1999
01/01/1999
01/01/1999Page 15
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
ONG-PVD/1999/014-131-9 (Closed)
ONG-PVD/2000/011-374 (Ongoing)
ONG-PVD/2003/021-165 (Ongoing)
ONG-PVD/2003/021-310-2 (Ongoing)
ONG-PVD/2004/021-300-4 (Ongoing)
ONG-PVD/2004/066-136 (Ongoing)
Appui aux activites menees par NUEYS (National Union of Eri-trea Youth and Students) en matiere
de formation profession-nelle,Asmara
AGRICULTURAL TRAINING CENTRE IN HAGAZ - REGION OF SENHIT-ERITREA
STRENGTHENING THE NATIONAL CONFEDERATION OF ERITREAN WORKERS (NCEW)' S
CAPACITIES AS A PROVIDER OF LABOUR SERVICES AND TRAINING DURING THE REINTEGRATION
PHASE, ERITREA
Technical and financial support to farming activities of vulnerable groups in Hagaz, Eritrea
Support to children and families through the promotion of fishing activities, Eritrea
POVERTY ALLEVIATION THROUGH EMPOWERING LOCAL COMMUNITIES - ERITREA
GESUNDHEIT UND DRITTE WELT (Germany)
COMITATO EUROPEO PER LA FORMAZIONEE L'AGRICOLTURA ONLUS (Consortium )
ISTITUTO SINDACALE PER LA COOPERAZIONE ALLO SVILUPPO ONLUS (Italy)
ASSOCIAZIONE COOPERAZIONE INTERNAZIONALE (Italy)
ASSOCIAZIONE MOVIMONDO ONLUS (Italy)
STICHTING TRANSCULTURAL PSYCHOSOCIAL ORGANIZATION (The Netherlands)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
PETIT Nicolas (Del Ethiopia)
FARIELLO-LAUX Maria (Del Eritrea)
FARIELLO-LAUX Maria (Del Eritrea)
BONDO TSHIANI Augustin (AIDCO 04)
MURENGEZI Celestin (AIDCO 04)
FARIELLO-LAUX Maria (Del Eritrea)
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
LAUWEDO (AIDCO 05)
BOTTOSY (Del Eritrea)
Multisector aid
Agricultural education/training
Strengthening civil society
Multisector aid
Multisector aid
Multisector aid for basic social services
B760001000
Multi
Multi
Multi
Multi
21.020300
5,419.00
2,085,242.00
991,960.00
79,200.00
138,889.00
1,088,104.40
4,606.00
1,042,092.00
743,970.00
67,320.00
118,056.00
721,024.21
4,606.00
1,042,092.00
447,689.00
0.00
0.00
254,632.00
0.00
0.00
296,281.00
67,320.00
118,056.00
466,392.21
31/05/1999
15/02/2001
27/03/2003
27/02/2003
02/03/2004
16/12/2004
30/06/2000
01/06/2006
01/08/2008
01/05/2006
01/10/2008
31/12/2010
0
0
0
0
0
0
31/05/2000
01/06/2004
01/08/2006
01/05/2004
01/05/2006
30/06/2008
01/01/1999
01/06/2000
01/04/2003
01/05/2002
01/05/2004
01/07/2005Page 16
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
ONG-PVD/2004/066-137 (Ongoing)
ONG-PVD/2005/113-256 (Ongoing)
ONG-PVD/2005/114-026 (Ongoing)
ONG-PVD/2005/114-184 (Ongoing)
ALLEVIATION POVERTY OF PEOPLE LIVING WITH AND AFFECTED BY HIV/AIDS IN ASMARA,
ERITREA.
Integrated women’s health and empowerment program to eradicate poverty in Gash Barka Zone of
Eritrea
COMMUNITY FORESTRY DEVELOPMENT, SOIL AND WATER CONSERVATION, WATER FACILITY
IMPROVEMENT AND CAPACITY BUILDING IN VILLAGES OF SEGENEITI, MAEREBA, AKRUR, MAY
SERAW, HADIDA AND DEREA, SUB ZOBA SEGENEITI, ZOBA DEBUB, ERITREA
Restoration of sustainable livelihood conditions through the improvement of water and resource
management in four Districts of Molqui sub-zoba.
COOPERAZIONE E SVILUPPO ONLUS (Italy)
CARE INTERNATIONAL UK (United Kingdom)
GRUPPO DI VOLONTARIATO CIVILE ONLUS (Italy)
ASSOCIAZIONE MANI TESE (Italy)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
FARIELLO-LAUX Maria (Del Eritrea)
GAGNAIRE Sandra (Del Eritrea)
HERRERO Alejandra (Del Eritrea)
HERRERO Alejandra (Del Eritrea)
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
BOTTOSY (Del Eritrea)
TEKLEAS (Del Eritrea)
TEKLEAS (Del Eritrea)
TEKLEAS (Del Eritrea)
Sectors non specified
Women in development
Rural development
Rural development
21.020300
21.020300
21.020300
21.020300
591,366.00
866,341.55
987,854.00
993,313.25
443,523.00
649,756.16
740,891.00
744,985.00
118,974.00
273,787.96
0.00
0.00
324,549.00
375,968.20
740,891.00
744,985.00
15/06/2004
23/12/2005
28/12/2005
27/12/2005
01/03/2009
04/02/2010
05/08/2010
05/08/2010
0
0
0
0
01/09/2007
04/08/2008
05/02/2009
05/02/2009
01/09/2004
01/02/2006
21,951,491.20 9,728,105.37 6,563,637.96 3,164,467.41 Eritrea
21,951,491.20 9,728,105.37 6,563,637.96 3,164,467.41List of contracts by beneficiary country
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DELEG ER 44740662
Domain￿
Status￿
Geographical Zone￿
=￿
=￿
=￿
ddh￿
EC,CL￿
er￿
6 =￿ Numbers of records
Selection criterion (criteria)
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List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
Eritrea DDH/2004/095-194 (Closed)
DDH/2004/096-062 (Ongoing)
DDH/2004/096-073 (Ongoing)
DDH/2004/096-155 (Ongoing)
DDH/2005/089-073 (Ongoing)
DDH/2005/089-661 (Ongoing)
Assessing EIDHR Microproject proposals in Eritrea
Promoting Women's Health and Cultural Rights in the Kerkebet sub-Region of Eritrea
Women's rights promotion in Gursub
Dissemination of knowledge about the rights of children in Eritrea
Enhancing the role of the Unions in defense of the workers’ rights as an integral part of human
rights as defined by the ILO Fundamental Conventions
The Human Rights Approach to Civil Society Capacity Development in Eritrea (HRA/CSCD-Eritrea)
RASMUSSEN (Denmark)
HABEN ASSOCIATION (Eritrea)
REFUGEE TRUST INTERNATIONAL (Ireland)
CITIZENS FOR PEACE IN ERITREA (Eritrea)
ISTITUTO SINDACALE DI COOPERAZIONEALLO SVILUPPO-MARCHE ONLUS (Italy)
HABEN ASSOCIATION (Eritrea)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
FARIELLO-LAUX Maria (Del Eritrea)
FARIELLO-LAUX Maria (Del Eritrea)
FARIELLO-LAUX Maria (Del Eritrea)
FARIELLO-LAUX Maria (Del Eritrea)
FARIELLO-LAUX Maria (Del Eritrea)
FARIELLO-LAUX Maria (Del Eritrea)
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
TEKLEAS (Del Eritrea)
TEKLEAS (Del Eritrea)
TEKLEAS (Del Eritrea)
TEKLEAS (Del Eritrea)
TEKLEAS (Del Eritrea)
Sectors non specified
Human rights
Human rights
Human rights
Human rights
Human rights
19.010411
19.040300
19.040300
19.040300
19.040300
19.040300
550.00
60,574.00
48,467.34
53,352.88
507,908.00
268,480.00
550.00
50,000.00
44,493.02
50,000.00
406,326.00
214,784.00
550.00
40,639.05
28,959.35
40,000.00
0.00
0.00
0.00
9,360.95
15,533.67
10,000.00
406,326.00
214,784.00
30/11/2004
27/12/2004
27/12/2004
27/12/2004
21/12/2005
18/12/2005
30/06/2006
23/07/2008
23/01/2009
23/07/2008
06/02/2010
07/08/2009
0
0
0
0
0
0
05/12/2004
27/12/2005
27/06/2006
30/04/2007
06/08/2008
07/02/2008
30/11/2004
28/12/2004
28/12/2004
28/12/2004
939,332.22 766,153.02 110,148.40 656,004.62 Eritrea
939,332.22 766,153.02 110,148.40 656,004.62List of contracts by beneficiary country
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DELEG ER 44741538
Domain￿
Status￿
Geographical Zone￿
=￿
=￿
=￿
food￿
EC,CL￿
er￿
39 =￿ Numbers of records
Selection criterion (criteria)
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List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
Eritrea FOOD/2000/048-565 (Closed)
FOOD/2000/048-566 (Closed)
FOOD/2000/048-567 (Closed)
FOOD/2001/051-986 (Ongoing)
FOOD/2001/051-987 (Closed)
FOOD/2001/051-988 (Closed)
FOOD/2001/051-989 (Closed)
046/2000 - 14,996.91 Wheat Eritrea
 46/200 -VIGLIENZONE 
MONITORING VERITAS - ACTION 46/00
MoU avec le gouvernement Erithréen
AGRER/DENDURA/CN0501
AGRER/DENDURA/CN0501 FRAIS DE GESTION
157/01 - LECUREUR - 16,000 MT. BLT
UNION NATIONALE DES COOPERATIVES AGRICOLES DE COLLECTE (SIGMA) UCAD ()
VIGLIENZONE ADRIATICA SPA ()
BUREAU VERITAS GMBH ()
STATE OF ERITREA ()
DENDURA (France)
AGRER SA ()
LECUREUR SA ()
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
Sector
ZANARELLI Guglielmo (EX_AIDCO F 05)
ZANARELLI Guglielmo (EX_AIDCO F 05)
ZANARELLI Guglielmo (EX_AIDCO F 05)
HOGAARD Thomas (AIDCO 06)
TEPPER Daphnee (RELEX K 08)
BRESLIN Peter (AIDCO G 07)
TRANQUILLI Franco (EX_AIDCO F 05)
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
RAGOUAG (EX_AIDCO F 06)
RAGOUAG (EX_AIDCO F 06)
RAGOUAG (EX_AIDCO F 06)
RAGOUAG (AIDCO 05)
JURQUFR (RELEX K 08)
JURQUFR (AIDCO G 07)
RAGOUAG (Del )
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Multi
Multi
B72020B00
B72000B00
Multi
Multi
Multi
2,707,580.54
12,989.60
135,785.71
10,000,000.00
358,462.30
5,956.28
3,084,871.37
2,707,580.54
12,989.60
135,785.71
10,000,000.00
358,462.30
5,956.28
3,084,871.37
2,707,580.54
12,989.60
135,785.71
5,000,000.00
358,462.30
5,956.28
3,084,871.37
0.00
0.00
0.00
5,000,000.00
0.00
0.00
0.00
01/05/2001
01/05/2000
01/05/2000
20/08/2001
23/12/2001
23/12/2001
18/03/2002
31/12/2004
31/12/2004
31/12/2004
31/12/2005
31/12/2005
31/12/2005
30/09/2004
0
0
0
0
0
0
0
31/12/2002
16/01/2004
16/01/2004
30/09/2004
01/05/2001
01/05/2000
01/05/2000
20/08/2001
23/12/2001
23/12/2001
18/03/2002Page 3
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
FOOD/2001/051-990 (Closed)
FOOD/2001/051-991 (Closed)
FOOD/2003/059-998 (Closed)
FOOD/2003/060-056 (Closed)
FOOD/2003/061-750 (Ongoing)
FOOD/2003/063-404 (Ongoing)
FOOD/2003/068-911 (Closed)
157/01 monitoring "Groupement"
157/01 Monitoring BV
Mid term review of the Food Security Programme in Eritrea
ACT.85/02 23.750 MT BLE TENDRE 
Technical support to the ministry of agriculture of Eritrea
Monitoring of EC Food-Aid to Eritrea and nutritional survey
ACT.85/02 MONITORING
VIGLIENZONE ADRIATICA SPA ()
BUREAU VERITAS GMBH ()
NATURAL RESOURCES INTERNATIONAL LIMITED (Belgium)
LECUREUR SA (France)
THE FOOD AND AGRICULTURE ORGANIZATION OF THE UNITED NATIONS (Consortium )
STICHTING INTERKERKELIJKE ORGANISATIE VOOR ONTWIKKELINGSSAMENWERKINGICCO
(The Netherlands)
VIGLIENZONE ADRIATICA SPA (Italy)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
Sector
WESTON Nancy (Del )
GAUCHE Michel (EX_AIDCO F 05)
VIAULT Franck (EX_AIDCO F 05)
ZANARELLI Guglielmo (EX_AIDCO F 05)
JONSSON Karin (Del Eritrea)
HOGAARD Thomas (AIDCO 06)
ZANARELLI Guglielmo (EX_AIDCO F 05)
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
RAGOUAG (Del )
RAGOUAG (EX_AIDCO F 06)
DOOMSAN (EX_AIDCO F 06)
 (Del )
 (Del )
RAGOUAG (AIDCO 05)
 (Del )
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Food aid/Food security programmes
Sectors non specified
Sectors non specified
B72010B00
B72010B00
Multi
B72010B00
Multi
Multi
B72010B00
7,956.96
118,237.03
99,860.80
3,505,173.68
1,414,878.00
123,182.00
8,813.69
7,956.96
118,237.03
99,860.80
3,505,173.68
1,414,878.00
123,182.00
8,813.69
7,956.96
118,237.03
99,860.80
3,505,173.68
1,277,345.00
110,864.00
8,813.69
0.00
0.00
0.00
0.00
137,533.00
12,318.00
0.00
18/03/2001
18/03/2002
23/04/2003
21/03/2003
19/06/2003
02/07/2003
11/07/2003
30/09/2004
30/09/2004
30/09/2004
24/08/2003
31/12/2005
14/06/2006
31/12/2004
0
0
0
0
0
0
0
31/12/2003
31/12/2002
05/06/2003
24/08/2003
15/10/2005
01/03/2005
04/01/2005
18/03/2001
18/03/2002
24/04/2003
24/03/2003
01/05/2003
02/07/2003
04/07/2003Page 4
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
FOOD/2003/069-683 (Closed)
FOOD/2003/069-751 (Closed)
FOOD/2003/070-969 (Closed)
FOOD/2003/073-502 (Closed)
FOOD/2003/073-682 (Closed)
FOOD/2004/079-038 (Closed)
FOOD/2004/079-121 (Closed)
ACTION 106/02 - 10.000 MT Blé tendre
ACTION 5/03 - 21.250 MT Blé tendre
ACT.85/02 MONITORING
CONTRAT MONITORING ACT.106/02
CONTRAT MONITORING ACT.5/03
CONTRAT POUR FACTURE BV 3015351￿
ACT.5/03
CONTRAT POUR FACTURE BV￿
ACT.106/02
BALLOUHEY SA (France)
BALLOUHEY SA (France)
BUREAU VERITAS GMBH (Germany)
VIGLIENZONE ADRIATICA SPA (Italy)
VIGLIENZONE ADRIATICA SPA (Italy)
BUREAU VERITAS GMBH (Germany)
BUREAU VERITAS GMBH ()
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
ZANARELLI Guglielmo (EX_AIDCO F 05)
ZANARELLI Guglielmo (EX_AIDCO F 05)
ZANARELLI Guglielmo (EX_AIDCO F 05)
ZANARELLI Guglielmo (EX_AIDCO F 05)
ZANARELLI Guglielmo (EX_AIDCO F 05)
ZANARELLI Guglielmo (EX_AIDCO F 05)
ZANARELLI Guglielmo (EX_AIDCO F 05)
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
 (Del )
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
Sectors non specified
B72010B00
Multi
B72010B00
B72010B00
B72010B00
21.020200
21.020200
1,763,291.12
3,633,660.12
122,577.89
4,817.68
6,362.26
121,677.21
58,082.95
1,763,291.12
3,633,660.12
122,577.89
4,817.68
6,362.26
121,677.21
58,082.95
1,763,291.12
3,633,660.12
122,577.89
4,817.68
6,362.26
121,677.21
58,082.95
0.00
0.00
0.00
0.00
0.00
0.00
0.00
17/07/2003
18/07/2003
12/08/2003
20/10/2003
15/10/2003
19/02/2004
19/02/2004
31/03/2004
31/03/2004
31/12/2003
30/06/2005
30/06/2005
31/12/2005
31/12/2005
0
0
0
0
0
0
0
15/01/2004
15/01/2004
20/01/2004
31/12/2003
31/12/2003
30/06/2004
30/06/2004
15/07/2003
15/07/2003
20/08/2003
15/10/2003
15/10/2003
09/02/2004
12/02/2004Page 5
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
FOOD/2004/084-597 (Ongoing)
FOOD/2004/084-598 (Ongoing)
FOOD/2004/084-599 (Ongoing)
FOOD/2004/084-608 (Ongoing)
FOOD/2004/089-514 (Ongoing)
Improving household food security and strengthening of the rural communities of the Kerkebet sub-
region, Eritrea
Capacity Building and Community Irrigation Development for Horticulture Farmers in Debub and
Anseba Regions in Eritrea
Integrated Food Security Project in Zoba Debub, Eritrea
Improve food security in the Gelalo district by diversifying artisan fishermen activities, Eritrea
Forestry and Wildlife study & study of the lessons learnt from the Farming Advisory Systems (FAS)
ASSOCIAZIONE GRUPPO MISSIONI ASMARA (Italy)
REFUGEE TRUST INTERNATIONAL (Ireland)
STICHTING INTERKERKELIJKE ORGANISATIE VOOR ONTWIKKELINGSSAMENWERKINGICCO
(The Netherlands)
ISTITUTO SINDACALE PER LA COOPERAZIONE ALLO SVILUPPO ONLUS (Italy)
LANDELL MILLS LIMITED (Belgium)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
JONSSON Karin (Del Eritrea)
JONSSON Karin (Del Eritrea)
JONSSON Karin (Del Eritrea)
JONSSON Karin (Del Eritrea)
HERRERO Alejandra (Del Eritrea)
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
BOTTOSY (Del Eritrea)
BOTTOSY (Del Eritrea)
BOTTOSY (Del Eritrea)
TEKLEAS (Del Eritrea)
BOTTOSY (Del Eritrea)
Sectors non specified
Food aid/Food security programmes
Food aid/Food security programmes
Food aid/Food security programmes
Food aid/Food security programmes
Agricultural policy and administrative management
21.020200
21.020200
21.020200
21.020200
21.020200
622,173.00
929,851.00
734,768.00
768,008.00
77,900.00
497,739.00
680,000.00
661,291.00
691,207.00
77,900.00
346,296.00
409,106.00
194,037.00
334,954.00
77,168.14
151,443.00
270,894.00
467,254.00
356,253.00
731.86
24/12/2004
16/12/2004
31/12/2004
24/11/2004
29/11/2004
23/01/2009
24/12/2009
31/12/2009
26/02/2010
27/04/2007
0
0
0
0
0
25/12/2006
17/06/2007
30/06/2007
25/07/2007
27/10/2005
25/12/2004
17/12/2004
01/01/2005
25/11/2004
01/12/2004Page 6
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
FOOD/2004/089-582 (Ongoing)
FOOD/2005/096-273 (Ongoing)
FOOD/2005/099-363 (Ongoing)
FOOD/2005/099-686 (Ongoing)
FOOD/2005/102-460 (Closed)
FOOD/2005/102-618 (Ongoing)
Irrigation and Agricultural Statistics Studies in Eritrea
Development and Introduction of a Seed Legislation and its Regulation
Emergency Farm Tools and Seeds Project for Chronic Food Insecure Communities in Debub and
Anseba
Developing environmental impact assessment procedures and guidelines for agricultural
development projects
Supply of 12,500 MT of wheat grain as food aid for Eritrea / Horn Africa
Formulation Mission for a Study on Agricultural Marketing Policy Development
THE FOOD AND AGRICULTURE ORGANIZATION OF THE UNITED NATIONS (Italy)
NATURAL RESOURCES INTERNATIONAL LIMITED (Belgium)
REFUGEE TRUST INTERNATIONAL (Ireland)
HTSPE LTD (United Kingdom)
NORDIC BULK COMPANY AS (Denmark)
THE FOOD AND AGRICULTURE ORGANIZATION OF THE UNITED NATIONS (Italy)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
JONSSON Karin (Del Eritrea)
HERRERO Alejandra (Del Eritrea)
JONSSON Karin (Del Eritrea)
HERRERO Alejandra (Del Eritrea)
JONSSON Karin (Del Eritrea)
HERRERO Alejandra (Del Eritrea)
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
BOTTOSY (Del Eritrea)
TEKLEAS (Del Eritrea)
BOTTOSY (Del Eritrea)
BOTTOSY (Del Eritrea)
TEKLEAS (Del Eritrea)
TEKLEAS (Del Eritrea)
AGRICULTURE
AGRICULTURE
Other commodity assistance
Agricultural development
Sectors non specified
Agricultural policy and administrative management
21.020200
21.020200
21.020200
21.020200
Multi
21.020200
40,110.00
70,000.00
794,488.00
79,300.00
2,462,182.00
12,514.00
40,110.00
70,000.00
794,488.00
79,300.00
2,462,182.00
12,514.00
32,088.00
69,542.22
635,590.00
72,842.80
2,462,182.00
11,793.00
8,022.00
457.78
158,898.00
6,457.20
0.00
721.00
16/03/2005
17/03/2005
01/03/2005
15/03/2005
31/05/2005
03/06/2005
22/11/2007
15/01/2007
30/04/2007
31/01/2007
27/02/2007
08/02/2007
0
0
0
0
0
0
17/09/2005
15/07/2005
31/12/2005
31/07/2005
01/08/2005
08/08/2005
17/03/2005
15/03/2005
01/01/2005
15/03/2005
01/06/2005
03/06/2005Page 7
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
FOOD/2005/102-912 (Ongoing)
FOOD/2005/107-713 (Closed)
FOOD/2005/107-718 (Closed)
FOOD/2005/108-894 (Ongoing)
FOOD/2005/108-897 (Ongoing)
FOOD/2005/109-020 (Ongoing)
Monitoring of the distribution of the EC food aid to Eritrea and contribution to the NNSS (Financing
decision No FOOD/2004/016-822)
Inspection of the delivery of 12,500 MT of wheat to Eritrea
Inspection and sampling analysis of the delivery of 12,500 MT of wheat in Eritrea
Supplementary feeding and small-scale food security in Tesseney and Guluj Sub-Zoba's in Gash
Barka, Eritrea
Improving the agro-pastoralist households' long-term food security in Kerkebet sub-zoba, ERITREA
Improving Food Security through selective feeding operations at community level in Shieb sub-Zoba,
ERITREA
STICHTING INTERKERKELIJKE ORGANISATIE VOOR ONTWIKKELINGSSAMENWERKINGICCO
(The Netherlands)
BUREAU VERITAS GMBH (Germany)
VIGLIENZONE ADRIATICA SPA (Italy)
HABEN ASSOCIATION (Eritrea)
STICHTING INTERKERKELIJKE ORGANISATIE VOOR ONTWIKKELINGSSAMENWERKINGICCO
(The Netherlands)
COMITATO DI COORDINAMENTO DELLE ORGANIZZAZIONI PER IL SERVIZIO VOLONTARIO
(Italy)
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
Sector
Sector
Sector
JONSSON Karin (Del Eritrea)
JONSSON Karin (Del Eritrea)
JONSSON Karin (Del Eritrea)
HERRERO Alejandra (Del Eritrea)
HERRERO Alejandra (Del Eritrea)
JONSSON Karin (Del Eritrea)
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
Financial initiating ag
TEKLEAS (Del Eritrea)
TEKLEAS (Del Eritrea)
TEKLEAS (Del Eritrea)
TEKLEAS (Del Eritrea)
TEKLEAS (Del Eritrea)
TEKLEAS (Del Eritrea)
Food aid/Food security programmes
Sectors non specified
Sectors non specified
Food aid/Food security programmes
Food aid/Food security programmes
Food aid/Food security programmes
Multi
Multi
Multi
Multi
Multi
Multi
149,972.00
84,165.26
9,472.10
877,304.00
722,530.00
627,492.00
149,972.00
84,165.26
9,472.10
789,575.00
650,277.00
564,743.00
90,000.00
84,165.26
9,472.10
0.00
160,570.00
0.00
59,972.00
0.00
0.00
789,575.00
489,707.00
564,743.00
07/11/2005
08/09/2005
08/09/2005
23/12/2005
29/12/2005
28/12/2005
07/03/2008
05/03/2007
05/03/2007
14/05/2009
01/09/2011
14/02/2009
0
0
0
0
0
0
07/09/2006
09/10/2005
09/10/2005
14/11/2007
01/03/2010
14/08/2007
07/11/2005
09/09/2005
09/09/2005
01/03/2006Page 8
List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
FOOD/2005/115-562 (Ongoing)
Relieving Drought Stricken Areas and Improving Food Security through Sustainable Farming
Activities in Massawa sub-zoba
GRUPPO DI VOLONTARIATO CIVILE ONLUS (Italy)
Operational initiating
Sector
HERRERO Alejandra (Del Eritrea)
Financial initiating agTEKLEAS (Del Eritrea)
Food aid/Food security programmes
Multi 1,106,004.00 995,404.00 0.00 995,404.00
28/12/2005
18/08/2009
0
18/02/2008
37,462,450.55 36,604,556.55 27,134,172.71 9,470,383.84 Eritrea
37,462,450.55 36,604,556.55 27,134,172.71 9,470,383.84List of contracts by beneficiary country
04/05/2006 15:39:26 BUSSI Raimondo
DELEG ER 44741624
Domain￿
Status￿
Geographical Zone￿
=￿
=￿
=￿
map￿
EC,CL￿
er￿
3 =￿ Numbers of records
Selection criterion (criteria)
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List of contracts by beneficiary country
Contrat_liste_2rdf
Reference
Title
Total cost (EUR) EU contribution
(EUR)
Paid (EUR) RAL
Starting date
Due date
Beneficiary country Budgetline
Signature date
Reference to tend
Sector
Eritrea MAP/2001/060-703 (Closed)
MAP/2003/075-968 (Ongoing)
MAP/2004/087-611 (Ongoing)
Eritrea Landmine Impact Survey 
Extension of the Eritrean Landmine Impact Survey
EC Support to the Mine Action Capacity Building Programme in Eritrea  
UNITED NATIONS DEVELOPMENT PROGRAMME ()
UNITED NATIONS DEVELOPMENT PROGRAMME (Not applicable)
UNITED NATIONS DEVELOPMENT PROGRAMME (Not applicable)
Operational initiating
Operational initiating
Operational initiating
Sector
Sector
Sector
CUBETA Giovanni (AIDCO 06)
CUBETA Giovanni (AIDCO 06)
MCCLUSKEY Stephen (Del Eritrea)
Financial initiating ag
Financial initiating ag
Financial initiating ag
LINDEGI (AIDCO 05)
LINDEGI (AIDCO 05)
LINDEGI (AIDCO 05)
Land mine clearance
Land mine clearance
Land mine clearance
Multi
Multi
19.020400
1,925,000.00
501,155.24
2,005,070.00
1,400,000.00
285,183.91
1,000,000.00
1,400,000.00
285,183.91
600,000.00
0.00
0.00
400,000.00
30/04/2002
12/12/2003
26/10/2004
31/12/2005
01/01/2007
15/04/2008
0
0
0
01/09/2003
01/07/2004
27/10/2006
01/05/2002
01/10/2003
27/10/2004
4,431,225.24 2,685,183.91 2,285,183.91 400,000.00 Eritrea
4,431,225.24 2,685,183.91 2,285,183.91 400,000.00 
Annex III – The Intervention Framework 
 
Macroeconomic and economic reform sector* 
 
Indicator    2002 2003 2004 2005  2006 
Real GDP growth  -2.8  2.4  2  4.8  - 
Share of public expenditure for Education  4.32%  3.31%  5.12%  6.69%  - 
Share of public expenditure for health  2.62%  2.07%  1.85%  2.19%  - 
Share of  public expenditure for agriculture & and 
natural resources 
1.01% 0.86% 0.78% 0.82%  - 
Share of public expenditure for roads, transport and 
communication 
0.16% 0.10% 0.15% 0.14%   
Net enrolment ratio (primary education)  46.02%  47%  47%  47%  - 
Girls/boys ratio  (primary education)  0.79 0.79 0.80 0.80  - 
EPA negotiations  See the EPA questionnaire 
Balance of current account (% GDP , including official 
transfers) 
3.6% 5.1% 5.8% 0%  - 
Reduction of budget deficit( % of GDP , including grants)   6.2%  4.6%  6.7     
* Data is from IMF and GSE, data reliability is bellow average due to the non existence of a published annual 
government budget   
 
 
Emergency Demobilization and Reintegration Programme ( EDRP) 
Benchmarks for implementation progress rating 
Benchmarks  Progress as of 
September 2004 
I. Demobilisation     
Implementation of agreed targets for demobilisation  Satisfactory 
Implementation of all planned dischard activities, including provision of ID cards to all DS within 
one month of discharge 
Satisfactory 
II Reinsertion    
First TSN payment received by all DS within three months of discharge  Satisfactory 
Further TSN payments received by all DS in accordance with their eligibility and at intervals 
described in the Operation Manual 
Marginally 
Satisfactory 
III Reintegration     
Implementation of social and economic reintegration activities   Marginally 
Satisfactory 
Implementation of special reintegration assistance for disabled DS   Unsatisfactory 
IV. Management    
Compliance with legal covenants of the Development Credit Agreement, including the reporting 
requirements  Satisfactory 
Implementation of the recommendations provided in the audit Management Letter  Satisfactory 
Source: World Bank Implementation Support Mission Aide-Memoire, September 2004/March 
2005   
 
 
 
 
 Transport 
INDICATOR 2004 
 
Road Density of all weather roads  (km/km
2)
 
 
0.038 
 
Road Density of all weather roads (km/1000 people) 
 
1.454 
 
% of asphalt roads 
 
9% 
 
% of gravel roads 
 
25% 
Source: 2004 Road Sector Development Programme, data for other years not available 
 
 
Food security 
 
Indicators    2000 2001 2002 2003 2004 2005 2006 
Acute malnutrition (GAM, children < 5 
years)
1 
    1 3 . 7   1 3 . 7   N A  
Chronic malnutrition (stunting, children < 5 
years)
1 
    4 3 . 5   4 4 . 3  
 
NA 
% rural population below poverty line
2    6 6 %       
Cereal production / domestic consumption 
(%)
3 
    1 8 . 2   1 4 . 8   N A  
Nb people receiving food aid
4       1.4  0.07 
Nb vulnerable people
5      1.9  2.3  NA 
% rural population without access to safe 
drinking water
6 
    7 9 . 7     
 
1 source: EC estimate from NNSS regional surveys 
2 source: LSMS survey, 2002 
3 source: FAO Crop and Food Assessment Missions 
4 source: ERREC / WFP 
5source: FAO Crop and Food Assessment Missions / CAP 
6 source: National Water Supply and Sanitation Emergency Action Plan 2004-2007 
 
 
 
  
 Chronogramme of activities in the framework of EC-Erit
Title of project /programme
EURO
Support to road maintenance and safety 18.000.000
Education sector 53.000.000
Demobilisation and reintegration 
programme
13.000.000
Post conflict rehabilitation programme 15.000.000
Support to governance (audit) 7.000.000
Support to civil society 1.000.000
Technical Cooperation Facility (TCF) 4.600.000
Legend Preparation (feasibility, tender documents, FP)
Tender and evaluation
Implementation 
2005
123412trea Cooperation 9th EDF
2006 2007
34
Financing decision taken
Not Yet defined
4123Country: ERITREA BUDGET LINES PIPELINE
Jan Feb Mar Apr May June Jul Aug Sept Oct Nov Dec
Title of Programme/Project X
a) forecast (january)
b) actual realised
Title of  Programme/Project Y
a) forecast (january)
b) actual realised
Title of  Programme/Project Y
a) forecast (january)
b) actual realised
Please fill in the table indicating with an * the projects/programs the preparation of which would require support from Headquart
providing details in  part 2 of the Management Plan (including support needed after the adoption of Annual Action Plans, where
2006 200
1st semester
PIF = Submission of  Project Identification Fiche (where applicable)
DFP = Submission of Draft Financing Proposal to HQAmount of proposal Budget line
in million €
rters
e appropriate)
07
2nd semester( amounts in € )
SITUATION  END  2005 FORECASTS on PAYMENTS  2006 FORECAST PAYMENTS 2007
2007
0 TITLE GLOBAL COMMITMENT
GLOBAL 
COMMIT.
INDIV.  COMMIT RAC
DECOMMIT.    on 
GLOBAL  
RISK 
(H/L/M)
DECOMMIT.    on 
GLOBAL  
N° 
INDIV
COMMI
T.
TITLE INDIVIDUAL COMMITMENT
N° CAT. 
OLD 
RAP
AMOUNT 
ONGOING 
INDIV. COMMIT.
PAYMENTS ON 
ONGOING 
INDIV. COMMIT.
RAP
DECOMMITED   
on INDIV.       
RISK 
(H/L/M)
DECOMMITED   
on INDIV.       
1
st       
SEMESTER 
A
2
nd        
SEMESTER
 B
                TOTAL
A + B
Low
L 
Medium
M 
L+M+H = A+B
High 
H 1
st       
SEMESTER 
C
2
nd        
SEMESTER
D
                TOTAL
C + D
COMMENTS
167.561.846 57.987.846 109.574.001 37.429.937 196.086
33.567.249 29.952.011 3.615.238 1.936.068 370.879 1.121.068 20.000 1.141.068 1.141.068 0 0 71.994 0 71.994
1995 7ACP ERY12 0
INF. SHORT TERM PROG. TO 
AID RECONST. & RECOVERY 
(EX7ET14)
20041231 N 16.600.000 15.870.962 729.038 729.038 M 0 0O K
1995 7ACP ERY12 76
SERVICE CONTRACT RRI 
BELLER
20031130 8 142.000 25.569 116.431 116.431 M 0 0 OK
7ACP ERY12 Total Individual Commitment 142.000 25.569 116.431 0 0 OK
1996 7ACP ERY17 0
INF. SECTOR STUDY NATIONAL 
WATER RESOURCES & IRRIG. 
POTEN.
19980501 N 2.213.466 2.164.813 48.653 48.653 L 0 0 OK
1997 7ACP ERY20 0
FOOD.LIVESTOCK PROMOTION 
SUPPORT IMPROVEMENT 
SANITARY ENVIRO
20000228 N 1.200.000 1.184.403 15.598 15.598 L 0 0 OK
1997 7ACP ERY20 4
WORK PROGRAMME ERY/98/00 
- MINISTRY OF AGRICULTURE
20020331 7 487.000 334.010 152.990 152.990 L 0 0 OK
7ACP ERY20 Total Individual Commitment 487.000 334.010 152.990 0 0 OK
2000 7ACP ERY21 0
INF. REHAB. TRANSMISSION 
LINES SUBSTATIONS & DIST. 
SYSTEM MA
20061231 N 20.000.000 19.826.774 173.226 173.226 0 0 OK
2000 7ACP ERY21 2
WORKS CONTRACT 
MONTREAL/SIEMENS
20030218 1 13.220.000 12.640.489 579.512 229.512 350.000 350.000 350.000 0 OK
2000 7ACP ERY21 3
SERVICE CONTRACT 
FICHTNER
20040830 7 1.242.067 1.209.439 32.628 32.628 L 0 0 OK
7ACP ERY21 Total Individual Commitment 14.462.067 13.849.928 612.139 0 0 OK
2002 7ACP ERY26 0
INF. TECHNICAL ASSISTANCE 
FOR THE STRENGHTENING OF 
THE MOPW
20051231 N 580.000 428.445 151.555 151.555 L 0 0 OK
2002 7ACP ERY26 4
INF. T.A. FOR THE 
STRENGTHENING OF THE 
MINISTRY OF PUBLIC
20060331 37.200 28.136 9.064 9.064 L 0 0 OK
7ACP ERY26 Total Individual Commitment 37.200 28.136 9.064 0 0 OK
2002 7ACP ERY27 0
INF. EMERGENCY 
DEMOBILISATION AND 
REINTEGRATION SUPPORT 
PROG
20061231 N 4.750.000 4.750.000 0 0 0 OK
2002 7ACP ERY27 1
DEMOBILISATIAN AND 
REINTEGRATION PROGRAMME 
TF50023
20061231 4.750.000 4.750.000 0 L 0 0 OK
7ACP ERY27 Total Individual Commitment 4.750.000 4.750.000 0 0 0 OK
2002 8ACP ERY7 0
TEMPORARY SECURITY ZONE-
MINE CLEARANCE (HALO 
TRUST
20031231 N 698.380 58.189 640.191 640.191 L 0 0 OK
2002 8ACP ERY9 0
INF. PROGRAMME TO 
SUPPORT REFUGEES AND 
INTERNALLY DISPLACED
20071231 N 2.175.000 2.175.000 0 0 0 OK
2002 8ACP ERY9 1
Grant contract - lutheran world 
federation
20051231 901.700 811.530 90.170 90.170 90.170 90.170 0 OK
2002 8ACP ERY9 2 Grant agreement mai tese 20051231 843.467 592.814 250.653 250.653 M 0 0 OK
2002 8ACP ERY9 3
THE REHABILITATION OF THE 
IN-PATIENT AND ACCIDENT 
AND EMERGE
20051231 429.833 429.833 0 0 M 0 0 OK
8ACP ERY9 Total Individual Commitment 2.175.000 1.834.177 340.823 0 0 OK
2002 8ACP ERY10 0
INF. EMERGENCY 
DEMOBILISATION AND 
REINTEGRATION SUPPORT 
PROG
20061231 N 2.250.000 2.250.000 0 0 0 OK
2002 8ACP ERY10 1
DEMOBILISATION AND 
REINTEGRATION PROGRAMME 
TF50023
20061231 2.250.000 2.250.000 0 L 0 0 OK
8ACP ERY10 Total Individual Commitment 2.250.000 2.250.000 0 0 0 OK
2002 8ACP ERY11 0
INF. SUPPORT TO THE 
VOLUNTARY REPATRIATION 
AND REINTEGRATION
20050630 N 6.750.000 6.715.279 34.721 34.721 L 0 0 OK
2002 8ACP ERY11 1
United nations high commissioner 
for refugees
20050630 6.700.000 6.261.587 438.413 438.413 438.413 438.413 0 OK
8ACP ERY11 Total Individual Commitment 6.700.000 6.261.587 438.413 0 0 OK
2002 8ACP ERY13 0
SECOND CONTRIBUTION OF 
THE EMERGENCY 
DEMOBILISATION AND
20061231 000 0 0 OK
2003 9ACP ERY1 0
INF. REHABILITATION OF THE 
NEFASIT DEKEMHARE-TERA 
IMNI ROAD
20091231 N 37.000.000 1.309.919 35.690.081 35.690.081 L 0 0 OK
2003 9ACP ERY1 1
REHABILITATION OF THE 
NEFASIT-DEKEMHARE-TERA 
IMNI ROAD
20071206 1.309.919 18.666 1.291.253 1.272.239 L 19.014 19.014 19.014 0 OK
9ACP ERY1 Total Individual Commitment 1.309.919 18.666 1.291.253 0 0 OK
ERITREA
TOTAL  ON ONGOING GLOBAL COMMITMENTS
TOTAL  ON ONGOING INDIVIDUAL COMMITMENTS
ESTIMATION of RISK FACTOR
DECOMMITMENTS FORECASTS Online Help click on
Aide en ligne, cliquez
2006
A
L
A
R
M
END date 
of imple- 
mentat° 
ACCOUNTING 
NUMBER of 
GLOBAL commit.
YEAR of 
GLOB. 
Commit.
EXTENS°  
REQUEST 
on GLOB.   
Y/N
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SITUATION  END  2005 FORECASTS on PAYMENTS  2006 FORECAST PAYMENTS 2007
2007
0 TITLE GLOBAL COMMITMENT
GLOBAL 
COMMIT.
INDIV.  COMMIT RAC
DECOMMIT.    on 
GLOBAL  
RISK 
(H/L/M)
DECOMMIT.    on 
GLOBAL  
N° 
INDIV
COMMI
T.
TITLE INDIVIDUAL COMMITMENT
N° CAT. 
OLD 
RAP
AMOUNT 
ONGOING 
INDIV. COMMIT.
PAYMENTS ON 
ONGOING 
INDIV. COMMIT.
RAP
DECOMMITED   
on INDIV.       
RISK 
(H/L/M)
DECOMMITED   
on INDIV.       
1
st       
SEMESTER 
A
2
nd        
SEMESTER
 B
                TOTAL
A + B
Low
L 
Medium
M 
L+M+H = A+B
High 
H 1
st       
SEMESTER 
C
2
nd        
SEMESTER
D
                TOTAL
C + D
COMMENTS
ERITREA
ESTIMATION of RISK FACTOR
DECOMMITMENTS FORECASTS Online Help click on
Aide en ligne, cliquez
2006
A
L
A
R
M
END date 
of imple- 
mentat° 
ACCOUNTING 
NUMBER of 
GLOBAL commit.
YEAR of 
GLOB. 
Commit.
EXTENS°  
REQUEST 
on GLOB.   
Y/N
2004 9ACP ERY4 0
INF. PROGRAMME TO 
SUPPORT REFUGEES AND 
INTERNALLY DISPLACED
20071231 N 425.000 304.900 120.100 120.100 L 0 0 OK
2004 9ACP ERY4 1
THE REHABILITATION OF THE 
IN-PATIENT AND ACCIDENT 
AND EMERGE
20051231 304.900 212.433 92.467 92.467 L 0 0 OK
9ACP ERY4 Total Individual Commitment 304.900 212.433 92.467 0 0 OK
2004 9ACP ERY5 0
INF. AUGMENTATION DE 
PLAFOND, SELON NOTE 34177 
DU XX/XX/2003
20061231 N 320.000 297.140 22.860 22.860 0 0 OK
2004 9ACP ERY5 1
CONTRACT NO. 788/100 B/N 
FICHTNER AND EEA
20061231 297.140 54.911 242.229 141.367 80.862 20.000 100.862 100.862 0 OK
9ACP ERY5 Total Individual Commitment 297.140 54.911 242.229 0 0 OK
2004 9ACP ERY6 0
ECO. TECHNICAL 
COOPERATION FACILITY (TCF)
20101231 N 4.600.000 652.023 3.947.977 0 0 OK
2004 9ACP ERY6 1
LETTER OF CONTRACT NO. 
2004/96207
20050630 146.529 136.933 9.596 9.596 L 0 0 OK
2004 9ACP ERY6 2
INF-TCF PROGRAMME 
ESTIMATE NR 1 
CONFERENCES AND 
SEMINARS
20060404 121.000 25.770 95.230 0 L 0 0 OK
2004 9ACP ERY6 3
ECON. EVALUATION OF EC 
SUPPORT TO ERITREA - 
COUNTRY LEVEL
20060219 173.963 52.189 121.774 121.774 121.774 121.774 0 OK
2004 9ACP ERY6 4
INF. AMS/451. KAMPSAX 
INTERNATIONAL. TA TO THE 
MINISTRY OF
20070101 179.985 107.991 71.994 0 71.994 71.994 OK
2004 9ACP ERY6 5
PROGRAMME ESTIMATE / 
TECHNICAL SUPPORT TO THE 
MINISTRY OF
20060301 6.800 3.436 3.364 3.364 3.364 3.364 0 OK
2004 9ACP ERY6 6
ECO. PREPARING TOR OF TA 
TO BE PROVIDED TO THE EC 
SUPPORT
20051223 23.746 6.275 17.471 17.471 17.471 17.471 0 OK
9ACP ERY6 Total Individual Commitment 652.023 332.594 319.429 0 0 OK
2004 9ACP ERY7 0
INF. POST-CONFLICT 
REHABILITATION PROGRAMME 
FOR ERITREA
20111231 Y 15.000.000 0 15.000.000 0 0 OK
2005 9ACP ERY9 0
EC SUPPORT TO EDUCATION 
IN ERITREA
20121231 N 53.000.000 0 53.000.000 0 0 OK
2 I:/pilar3/Gén Planning/JL/jl-forcast-mid04 Print  19/01/2009ERITREA
F O R E C A S T S     2 0 0 6  F O R E C A S T S    2 0 0 7
1st SEMESTER   2nd SEMESTER   TOTAL  2006 1st SEMESTER   2nd SEMESTER  
YEAR
GLOB.
COMMIT.
ACCOUNTING 
NUMBER
 (GLOB. COMMIT.)
TITLE INDIVIDUAL COMMITMENT INDIVID. COMMIT.
A PAYMENTS
B
INDIVID. COMMIT.
A'
                
PAYMENTS
B'
TOTAL INDIV.
COMMIT.
A + A'
TOTAL
PAYMENTS
B + B'
Low
L
Medium
M
L+M+H = B+B'
High 
H INDIVID. COMMIT.
C
`               
PAYMENTS
D
INDIVID. COMMIT.
C' PAYMENTS
D'
37.940.000 9.100.000 15.952.500 8.186.251 53.892.500 17.286.251 1.913.751 15.372.500 0 5.728.749 12.640.001 160.000 8.218.499
00
2004 9.ACP.ERY.6
Evaluation of UNHCR project 
(8.ACP.ERY.11-1) 100.000 100.000 100.000 100.000 100.000
2004 9.ACP.ERY.6
Evaluation of Massawa electrification
(7.ACP.ERY.21-2) 0 0 100.000 60.000 40.000
2004 9.ACP.ERY.6Programme estimate TAF (mining) 200.000 120.000 80.000 200.000 200.000 200.000
2004 9.ACP.ERY.6Programme estimate TSPP (mining) 200.000 120.000 80.000 200.000 200.000 200.000
2004 9.ACP.ERY.7
Water supply and basic sanitation
systems in Tesseney and Haikota 4.500.000 450.000 1.500.000 4.500.000 1.950.000 1.950.000 1.500.000 500.000
2004 9.ACP.ERY.7Supervision of works in Haikota 500.000 200.000 100.000 500.000 300.000 300.000 100.000 100.000
2004 9.ACP.ERY.7Oil jetty Hirgigo Bay - TF with WB 8.500.000 4.250.000 8.500.000 4.250.000 4.250.000 4.250.000
2004 9.ACP.ERY.7
Oil jetty Hirgigo Bay - urgent
reparation works 100.000 100.000 100.000 100.000 100.000
2005 9.ACP.ERY.9TA to Support to Education Sector 4.125.000 825.000 4.125.000 825.000 825.000 500.000 500.000
2005 9.ACP.ERY.9
Education construction works - TF
with WB 32.440.000 8.110.000 32.440.000 8.110.000 8.110.000 8.110.000
2005 9.ACP.ERY.9
Start-up programme estimate Comp 1
education 722.045 361.023 722.045 361.023 361.023 361.022
2005 9.ACP.ERY.9
Start-up programme estimate Comp 2
education 1.055.455 527.728 1.055.455 527.728 527.728 527.727
2005 9.ACP.ERY.9
Programme estimate 1 Comp 1
education 0 0 1.925.455 962.728 962.727
2005 9.ACP.ERY.9
Programme estimate 1 Comp 2
education 0 0 2.814.545 1.407.273 1.407.272
2005 9.ACP.ERY.9Audit programme estimates education 800.000 200.000 800.000 200.000 200.000 200.000
2005 9.ACP.ERY.9
Monitoring programme estimates
education 650.000 162.500 650.000 162.500 162.500 162.500
2005 9.ACP.ERY.9
Mid-term evaluation programme
estimates education (FWC) 00 160.000 96.000
00
00
00
00
Online Help click on
Aide en ligne, cliquez ESTIMATION of RISK FACTOR FOR  PAYMENTS
TOTALS on NEW INDIVIDUAL Commitments
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TOTAL  2007
TOTAL  INDIV.
COMMIT.
C + C'
TOTAL
PAYMENTS
D + D'
5.888.749 20.858.500
00
00
100.000 100.000
00
00
0 2.000.000
0 200.000
0 4.250.000
00
0 1.000.000
0 8.110.000
361.022 0
527.727 0
1.925.455 1.925.455
2.814.545 2.814.545
0 200.000
0 162.500
160.000 96.000
00
00
00
00
4 I:/pilar3/Gén Planning/JL/jl-forcast-mid04 Print  19/01/2009ERITREA
( a
ESTIMATED 
DECISION DATE 
PROJECT TITLE (GLOBAL COMMITMENT) CATEGORY AMOUNT RISK
L, M, H
INDIVID.
COMMIT.
A
PAYMENTS
B
INDIVID.
COMMIT.
A'
PAYMENTS
B'
TOTAL Indiv.
COMMIT.
A + A'
TOTAL
PAYMENTS
B + B'
Low
L
Medium
M
L+M+H=B+B'
High 
H
INDIVID.
COMMIT.
C
PAYMENTS
D
INDIVID.
COMMIT.
C'
PAYMENTS
D'
TOTAL Indiv.
COMMIT.
C + C'
76.000.000 0 0 9.000.000 3.300.000 9.000.000 3.300.000 800.000 0 0 23.000.000 11.500.000 0 3.300.000 23.000.000
 07-2006
Road Sector Maintenance & Safety 
Programme - Design, Capacity Building & 
Supervision
PROJECT 4.500.000 L 4.000.000 800.000 4.000.000 800.000 800.000 800.000 0
1st Sem 2007 Road Sector Maintenance & Safety 
Programme - Works
PROJECT 35.500.000 M 00 0
 11-2006 Reintegration PROJECT 23.000.000 M 0 0 23.000.000 11.500.000 23.000.000
1st Sem 2007 Good Governance PROJECT 7.000.000 H 00 00000
2nd Sem 2007 Civil Society PROJECT 1.000.000 H 00 00000
 09-2006 Rider - Post Conflict and Rehabilitation Programme PROJECT 5.000.000 M 5.000.000 2.500.000 5.000.000 2.500.000 2.500.000 0
00 0
00 0
ESTIMATION of RISK FACTOR FOR  PAYMENTS
TOTALS on NEW GLOBAL Commitments.
1st SEMESTER  
F O R E C A S T S    2 0 0 7
TOTAL 2nd SEMESTER  
Online Help click on
Aide en ligne, cliquez
F O R E C A S T S     2 0 0 6
1st SEMESTER   2nd SEMESTER   TOTAL  2006
5 I:/pilar3/Gén Planning/JL/jl-forcast-mid04 Print  19/01/2009amounts in € )
TOTAL
PAYMENTS
D + D'
14.800.000
800.000
0
11.500.000
0
0
2.500.000
0
0
L  2007
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ERITREA
( amounts in € )
ESTIMATION of RISK FACTOR Low + 50% M  
1st  SEMESTER 2nd SEMESTER TOTAL 2006 
Low
L                   
Medium
M             
High 
H
TARGET 2006 1st   SEMESTER   2nd SEMESTER   TOTAL  2007
PAYMENTS on ONGOING INDIVIDUAL commitments. 1.121.068 20.000 1.141.068 1.141.068 0 0 1.141.068 71.994 0 71.994
PAYMENTS on NEW INDIVIDUAL commitments 9.100.000 8.186.251 17.286.251 1.913.751 15.372.500 0 9.600.001 12.640.001 8.218.499 20.858.500
PAYMENTS on NEW GLOBAL commitments 0 3.300.000 3.300.000 800.000 0 0 800.000 11.500.000 3.300.000 14.800.000
TOTAL  PAYMENTS  10.221.068 11.506.251 21.727.319 3.854.819 15.372.500 0 11.541.069 24.211.995 11.518.499 35.730.494
47% 53% 18% 71% 0% 68% 32%
INDIVIDUAL  COMMITMENTS      ESTIMATION of RISK FACTOR Low + 50% M  
1st   SEMESTER 2nd SEMESTER TOTAL 2006 
Low
L                   
Medium
M             
High 
H
TARGET 2006 1st   SEMESTER   2nd SEMESTER   TOTAL  2007
NEW INDIV. commit. on ONGOING GOBAL commitments. 37.940.000 15.952.500 53.892.500 5.728.749 160.000 5.888.749
NEW INDIV. commit. on NEW GLOBAL commitments 0 9.000.000 9.000.000 23.000.000 0 23.000.000
TOTAL  INDIVIDUAL COMMITMENTS 37.940.000 24.952.500 62.892.500 11.158.266 44.497.665 0 33.407.098 28.728.749 160.000 28.888.749
60% 40% 18% 71% 0% 99% 1%
target en fct° GC 8.708.192,31 54.184.307,69 0,00 35.800.346,15
GLOBAL  COMMITMENTS ESTIMATION of RISK FACTOR Low + 50% M  
1st   SEMESTER 2nd SEMESTER TOTAL 2006 
Low
L                   
Medium
M             
High 
H
TARGET 2006 1st   SEMESTER   2nd SEMESTER   TOTAL  2007
TOTAL  NEW GLOBAL COMMITMENTS  0 32.500.000 32.500.000 4.500.000 28.000.000 0 18.500.000 42.500.000 1.000.000 43.500.000
0% 100% 14% 86% 0% 98% 2%
REDUCTION  OF OLD RAL
(projects decided before 2001)   ESTIMATION of RISK FACTOR   
TOTAL 2006
Low
L                   
Medium
M             
High 
H
TARGET 2006
DECOMMITMENTS on ONGOING GLOBAL Commitments. 793.289 64.251 729.038 0 428.770 Σ Ongoing GLOBAL COMMITMENTS  167.561.846 40.013.466 148.631.909 39.220.177
DECOMMITMENTS on ONGOING INDIV. Commitments. 302.049 185.618 116.431 0 243.834 109.574.001 966.515 55.208.237 537.745
PAYMENTS  350.000 350.000 0 0 350.000 R A P 3.615.238 881.560 54.748.488 287.727
TOTAL  REDUCTIONS  1.445.338 599.869 845.469 0 1.022.604 113.189.239 1.848.076 109.956.724 825.472
42% 58% 0% 68% 5% 74% 2%
10 10
1
N°  
CAT  CATEGORIES  "OLD RAP"  AMOUNT % Nbr of Contracts %
0 File not found / missing. 00 % 0 0 %
1 Ongoing valid legal commitment. 579.512 66% 1 25%
2 Final report awaited, incomplete or being examined. 00 % 0 0 %
3 Financial report awaited, incomplete or being examined (e.g. advance payment not yet justified) 00 % 0 0 %
4 Audit to be carried out at commission's request. 00 % 0 0 %
5 Audit completed, results being examined. 00 % 0 0 %
6 Legal dispute ongoing. 00 % 0 0 %
7 (Final payment and/or de-commitment (shortly to be) initiated in OLAS or to be requested 185.618 21% 2 50%
8 Other. 116.431 13% 1 25%
Not indicated 00 % 0 0 %
881 560 4
AMOUNT AMOUNT
110.965.000 153.694.303
39.932.969
32.500.000 193.627.272
43.500.000 97%
186.965.000 6.662.272
comparable to risk profile of payments (%)
R A C
%  RAL /  Σ GLOBAL COMMIT. 
Nbr of years to absorbe RAL
R A L
%
%
%
%
F O R E C A S T S    2 0 0 7
F O R E C A S T S     2 0 0 6
Number of EXTENSION REQUESTS on GLOBAL Commitments - 2006
F O R E C A S T S    2 0 0 7
F O R E C A S T S    2 0 0 7
SITUATION on 01/01/2006
F O R E C A S T S     2 0 0 6
F O R E C A S T S     2 0 0 6
F O R E C A S T S     2 0 0 6
PAYMENTS
R A L  ALL PROJECTS
PROJETS decided 
before YEAR 2001
TOTAL  GLOBAL COMMITMENTS
 SUMMARY of
CUMULATED TOTAL GLOBAL COMMITMENTS on 31/12/2005
TOTAL NEW GLOBAL COMMITMENTS FORSEEN in 2006
EDF COUNTRY RESSOURCES THAT COULD BE LOST
USE OF AVAILABLE RESSOURCES  in %  
GLOBAL COMMITMENTS ON  AVAILABLE EDF ALLOCATIONS UNTIL END 2007
ALL PROJECTS
TOTAL NEW GLOBAL COMMITMENTS FORSEEN in 2007
 SUMMARY of
COUNTRY ENVELOPE A & B  AT 31-12-2005
DECOMMITMENTS OVER THE PERIOD OF 2006-2007
SITUATION on 31/12/2006
PROJETS decided 
before YEAR 2001
TOTAL  EDF  AVAILABLE COUNTRY RESOURCES
 Annex_V_a.XLSDelegation in: ............ Forecast of contracts and payments and decommitments
(extensions, decommitments, secondary commitments and payments)
Table 3 - Budget
Country: Eritrea
Extension Amount
to be to be
date date Total Total Total requested decommited
Decision no
Entity in 
charge
Title decision end of imple- primary Contracts paid RAC RAL Y/N in € mio contracts payments contracts payments contracts payments
mentation commitm. A B C D A+C B+D
Dec DDH/2003/005-944 ER B7-701 EIDHR Microprojects 2003, Eritrea 19/11/03 150.000 144.493 108.959 5.507 41.041 N 5.507 10.000 15.534 25.534
Dec DDH/2004/006-144 ER
19.01 04 11: Technical Assistance - 
Delegations 01/03/04 550 550 550 0 0 N
Dec DDH/2004/016-737 ER 19 04 03  EIDHR Microprojects 2004, Eritrea 14/05/04 210.000 0 0 210.000 0 210.000
Dec DDH/2005/017-250 ER MP2005 Eritrea Campaign 2 28/04/05 150.000 0 0 150.000 0 150.000 150.000
Dec FOOD/2002/003-041 ER
Eritrea - Technical Support to the Ministry of 
Agriculture 30/12/02 31/12/05 1.904.702 1.694.702 1.538.997 210.000 365.705 210.000 148.058 148.058
Dec FOOD/2004/016-822 ER Food-Aid for Eritrea 2004 04/10/04 31/12/09 3.000.000 2.705.791 2.555.819 294.209 444.181 90.000 59.972 149.972
Dec FOOD/2004/016-930 ER
Food Aid/Food Security Urgent Assistance 
Programme - Erythree 29/11/04 1.000.000 794.488 635.590 205.512 364.410 205.512 158.898 158.898
Dec FOOD/2005/017-299 ER
Food Security Programme 2005 - NGO 
Programme Erythree 17/06/05 3.000.000 0 0 3.000.000 3.000.000 3.000.000 1.000.000 3.000.000 1.000.000
Dec FOOD/2005/017-782 ER
Support to the information systems 
(agricultural statistics and nutritional 
surveillance) 3.000.000 0 0 3.000.000 3.000.000 2.200.000 1.390.000 2.200.000 1.390.000
Dec REH/2004/005-979 ER
Second phase of the Rehabilitation of Senafe 
Hospital 28/12/04 30/06/10 1.990.000 195.100 0 1.794.900 1.990.000 1.600.000 60.000 480.000 1.600.000 540.000
Ctr ER DDH/2004/89661 (Haben) 214.784 0 214.784 214.784
Ctr ER DDH/2004/89073 (ISCOS) 406.326 0 406.326 171.166 171.166
Ctr ER FOOD/2001/48421 (GMA) 1.271.773 959.700 312.073 250.000 250.000
Ctr ER FOOD/2004/84597 (GMA) 497.739 346.296 151.443 101.669 101.669
Ctr ER FOOD/2004/84598 (RTI) 680.000 409.106 270.894 101.447 101.447
Ctr ER FOOD/2004/84599 (ICCO) 661.291 194.037 467.254 200.562 200.562
Ctr ER FOOD/2004/84608 (ISCOS) 691.207 334.954 356.253 143.566 143.566
Ctr ER FOOD/2005/108-894 (Haben) 789.575 0 789.575 789.575
Ctr ER FOOD/2005/108-897 (ICCO) 650.277 0 650.277 160.570 160.570
Ctr ER FOOD/2005/109-020 (COSV) 564.743 0 564.743 383.539 383.539
Ctr ER FOOD/2005/115-562 (GVC) 995.404 0 995.404 522.013 522.013
Ctr ER ONG-PVD/2000/47236 (ACORD) 986.603 620.599 366.004 80.000 80.000
Ctr ER ONG-PVD/2003/21165 (ISCOS) 743.970 447.689 296.281 221.884 221.884
Ctr ER ONG-PVD/2004/66136 (TPO) 721.024 254.632 466.392 197.145 197.145
Ctr ER ONG-PVD/2004/66137 (CESVI) 443.523 118.974 324.549 147.860 147.860
Ctr ER ONG-PVD/2005/113256 (CARE) 649.756 0 649.756 273.788 273.788
Ctr ER ONG-PVD/2005/114026 (GVC) 740.891 0 740.891 352.763 352.763
Ctr ER ONG-PVD/2005/114184 (Mani Tese) 744.985 0 744.985 315.101 315.101
Ctr ER MAP/2004/87611 (UNDP) 1.000.000 600.000 0 400.000 400.000 -200.000 -200.000
14.405.252 18.988.995 9.125.902 8.870.128 18.373.221 2.035.378 6.800.000 1.599.494 150.000 5.236.041 6.950.000 6.835.535
The download from CRIS may have to be completed (manually) with components from global commitments (decision level 1) split between different delegations - since these will not in all cases be automatically attributed to the Delegation.
1st semester 2006 2nd semester 2006 Total 2006
Information downloaded from CRIS on: 11 January 2006 FORECAST 2006
1Delegation in: ............ Forecast of contracts and payments and decommitments
(extensions, decommitments, secondary commitments and payments)
Table 3 - Budget
Country: Eritrea
Extension Amount
to be to be
date date Total Total Total requested decommited
Decision no
Entity in 
charge
Title decision end of imple- primary Contracts paid RAC RAL Y/N in € mio contracts payments contracts payments contracts payments
1st semester 2006 2nd semester 2006 Total 2006
Information downloaded from CRIS on: 11 January 2006 FORECAST 2006
2FED 9 Tableaux de synthese pour ERITHREE  
 
Nature Engagem.I  %I/dot Engagem.II  %II/I Payé  %p/II Temp. 
Engagem.I 
Temp. 
Engagem.II  Temp. Payé 
** DOT. ENVELOPPE A / 
DOCUP  149,294,302.81 0.0 0.00 0.0 0.00 0.0 0.00 0.00 0.00 
POL.SECTOR./ PROJETS/ 
PROGRAMMES  110,345,000.00 0.0 2,554,274.19 2.3 760,952.20 29.8 0.00 0.00 0.00 
!! TOT. TOTAL 
ENVELOPPES A 
/DOT.PTOM 
110,345,000.00 0.0 2,554,274.19 2.3 760,952.20 29.8 0.00 0.00 0.00 
** DOT. ENVELOPPE B_/ 
UTILISATION RESERV  4,400,000.00 0.0 0.00 0.0 0.00 0.0 0.00 0.00 0.00 
AIDE D URGENCE - 
GESTION ECHO  620,000.00 0.0 619,830.00 100.0 495,864.00 80.0 0.00 0.00 0.00 
!! TOT. TOTAL 
ENVELOPPES 
B(COTONOU) 
620,000.00 0.0 619,830.00 100.0 495,864.00 80.0 0.00 0.00 0.00 
T O T A U X :  110,965,000.00  3,174,104.19   1,256,816.20   0.00 0.00 0.00 
** S O L D E S (DES 
NON....) :     107,790,895.81   1,917,287.99     107,790,895.81 1,917,287.99 
 
 
 FED 8 Tableaux de synthese pour ERITHREE  
 
Nature Engagem.I  %I/dot Engagem.II  %II/I Payé  %p/II Temp. 
Engagem.I 
Temp. 
Engagem.II 
Temp. 
Payé 
** DOT. PROGRAMME 
INDICATIF  2,250,000.00 0.0 0.00 0.0 0.00 0.0 0.00 0.00 0.00 
PROGRAMME 
INDICATIF(LOME)  2,250,000.00 100.0 2,250,000.00 100.0 2,250,000.00 100.0 0.00 0.00 0.00 
AIDES D'URGENCE  10,295,494.12 0.0 9,609,903.98 93.3 9,609,903.98 100.0 0.00 0.00 0.00 
AIDES REFUGIES  8,983,188.99 0.0 8,948,467.97 99.6 8,169,231.57 91.3 0.00 0.00 0.00 
!! TOT. HORS PROGRAMME 
INDICATIF(LOME)  19,278,683.11 0.0 18,558,371.95 96.3 17,779,135.55 95.8 0.00 0.00 0.00 
T O T A U X :  21,528,683.11  20,808,371.95   20,029,135.55   0.00 0.00 0.00 
** S O L D E S (DES NON....) 
:     720,311.16   779,236.40     720,311.16 779,236.40   
 
 FED 7 Tableaux de synthese pour ERITHREE  
 
Nature Engagem.I  %I/dot Engagem.II  %II/I Payé  %p/II Temp. 
Engagem.I 
Temp. 
Engagem.II 
Temp. 
Payé 
** DOT. PROGRAMME 
INDICATIF  47,455,697.19 0.0 0.00 0.0 0.00 0.0 0.00 0.00 0.00 
SUBVENTIONS (TOTAL)  47,455,697.19 100.0 46,337,626.53 97.6 45,541,383.41 98.3 -48,653.44 0.00 0.00 
AIDES D'URGENCE  1,748,218.39 0.0 1,748,218.39 100.0 1,748,218.39 100.0 0.00 0.00 0.00 
AIDES REFUGIES  3,728,383.64 0.0 3,728,383.64 100.0 3,728,383.64 100.0 0.00 0.00 0.00 
CAPITAUX A RISQUES  8,000,000.00 0.0 8,000,000.00 100.0 8,000,000.00 100.0 0.00 0.00 0.00 
!! TOT. HORS PROGRAMME 
INDICATIF(LOME)  13,476,602.03 0.0 13,476,602.03 100.0 13,476,602.03 100.0 0.00 0.00 0.00 
T O T A U X :  60,932,299.22  59,814,228.56   59,017,985.44   -48,653.44 0.00 0.00 
** S O L D E S (DES NON....) 
:     1,118,070.66   796,243.12     1,166,724.10 796,243.12   
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Name REHABILITATION OF THE NAFASIT-DEKEMHARE-TERA IMNI
ROAD
Reference FED/ER/12691
Sector DAC 15230 - Post conflict peace-building (UN)
21020 - Road transport
State Ongoing
Geographical zone ER - Eritrea
EU contribution 37,000,000.00 EUR
Last updated 31/01/2006
Decision date  
Commitment date (BL)  
Project Summary
Starting date  
Expected end date
Financial convention reference  12691
Delegation and person in charge ER - Eritrea
INGELBRECHT Christopher
DEL / LLW
tel: +32 2 2994658
e-mail: Christopher.INGELBRECHT@cec.eu.int
Financial data
Year Committed Contracted Paid Remainder to pay
-projet_synthese 04-05-2006 07:53:30
The overall objective is to improve international and domestic trade and to promote regional integration. The immediate objective
is to facilitate the rehabilitation of the war-affected regions. ￿
The purpose of this project is to restore the economic link between the port of Massawa and the regions affected by war. The
project will: provide a strategic national and regional route, accelerate the rehabilitation process in war affected regions, support
agriculture and other economic sectors, reduce traffic on roads through Asmara and promote national cohesion.￿
The project will deliver an upgraded route between Nefasit and Tera Imni:￿
• Three sections (37.3km, 4.2km bypass and 28.0km);￿
• Seven new bridges of spans 15 or 20m (total length, 225m);￿
• New or widened culverts plus complete drainage system;￿
• Five major junctions with other national roads plus minor junctions;￿
• Road signs, markings and safety equipment.￿
￿
The major activities are landtake, payment of compensation and resettlement of people. Road construction works and supervision
of the Nefasit-Dekemhare-Tera Imni road rehabilitation works will take place.￿
￿
The programme will be implemented over a period of 30 months (plus 12 months maintenance) and the overall cost is estimated to
be €38,103,000 (of which the Government of Eritrea should contribute €1.103M). The activities will take place entirely within
Eritrea. ￿
The Nefasit-Dekemhare-Tera Imni road constitutes an important link between the port of Massawa and the southern and western
regions of the country. It is also a part of the international route that connects Massawa to both Ethiopia and Sudan. The
upgrading of this strategic road is one of the priorities defined by the Government of Eritrea in the framework of its wide
programme of rehabilitation and modernisation of the road infrastructure network.￿
The recent Eritrea / Ethiopia conflict profoundly affected the country. The systematic destruction of the social and economic
infrastructure in the invaded areas also had devastating human and social consequences. Two of the regions of Eritrea would be
directly linked to Massawa and Asmara through the Nefasit-Dekemhare-Tera Imni section or its up- and downstream connections.
 The various relief interventions undertaken since the signing of the Cessation of Hostilities Agreement in June 2000 have gone a
long way in alleviating the humanitarian crisis, but the rehabilitation/reconstruction needs for the affected populations have not
yet been completely addressed. The country is in transitional period where both the completion of the rehabilitation efforts and
the challenges of recurrent drought are being addressed simultaneously. The upgrading of the road would facilitate this
rehabilitation work and ease transport and distribution of the food aid to displaced populations.￿
The IRR of the project has been estimated at 10% and it can therefore be considered to be economically sound. The impact of the
rehabilitation of the road will be further enhanced by the completion of the Mendefera-Barentu road, completing the link to the
western lowlands. The World Bank has also played a significant and complementary role in the transport sector, supporting the
Road Sector Development Programme and the rehabilitation of other road links.￿
Only one individual commitment has been made to date – with the consultant BCEOM – for the tendering and supervision of the
works. ￿
Following the first call for tenders in October 2004 only one bidder submitted an offer. Despite indications that the NAO would
negotiate with the bidder, the Government of Eritrea eventually decided to cancel the procedure and to re-tender.  The second
tender was opened on 5th October 2005 at which time three bids were presented. At the time of writing, the tender validity period
has been extended since the NAO does not accept that the one local bidder is ineligible (failure to comply with the turnover
requirement). ￿
￿
The tendering and supervision contract has had one rider applied to cover the additional work and costs incurred by the
necessity to retender. ￿
1. Description
2. Origin, context and key assessments
3. Summary of project implementation
4. Changes in the context and in the key assessment areasprojet_synthese 04-05-2006 07:53:30
33% of the project duration has now elapsed – to date only individual commitment has been made (tender and supervision
contract – approximately 3% of the global commitment).
As mentioned above, the risk that there will not be a works contract increases over time. Action should be taken by the NAO to
immediately negotiate with one or both of the technically compliant tenderers before the tender validity expires on 12th February
2006. Failure to do this will mean either a second retender being launched, a cancellation of the whole programme or the
preparation and launch of a programme of reduced scope.
6. Financial execution
7. Issues arising and action required
5. Progress in achieving objectives
No progress has been made to date.
Under the present circumstances in Eritrea (depressed economy, failure of border demarcation, and tensions with neighbouring
countries) it is unlikely that this project would be considered to be economically or financially if it were to be presented for a
financing decision. The risks foreseen in the FA were related to a resumption of fighting but in the present “no war, no peace”
scenario regional aspects of the project are non-existent. Similarly, the macro-economic situation has deteriorated to such an
extent that the economic and financial analyses carried out are no longer applicable.￿
The failure of the Government to negotiate when the opportunity presented itself – and the present failure to acknowledge that
the local (Party owned) tenderer is ineligible are conspiring to make the possibility of a works contract more and more remote over
time.￿projet_synthese 04-05-2006 07:52:29
Name Technical Co-operation Facility
Reference FED/ER/12940
Sector DAC 99810 - Sectors non specified
State Ongoing
Geographical zone ER - Eritrea
EU contribution 4,600,000.00 EUR
Last updated 06/03/2006
Decision date  
Commitment date (BL)  
Project Summary
Starting date  
Expected end date
Financial convention reference  12940
Delegation and person in charge ER - Eritrea
BOSUENER Henning
L-41 04/117 BRU
tel: +32 2 2968411
e-mail: Henning.Bosuener@cec.eu.int
Financial data
2005  0.00  0.00
Year Committed Contracted Paid Remainder to pay
2005  0.00  0.00 2005 -projet_synthese 04-05-2006 07:52:29
2.1 Overall objectives￿
￿
The overall objectives of the programme are:￿
- The implementation of the Government’s Development Strategy through the support of sound development programmes
financed from the European Development Fund (EDF).￿
- The fostering of a coherent and informed approach to development and trade issues among decision makers in Eritrea.￿
￿
2.2 Project purpose￿
The project purpose is the identification and implementation of actions under NIP and other EDF funds together with improved
awareness among key actors in Eritrea of general issues of development, trade etc. and of EU policies in these areas by means of
training for beneficiaries in Eritrea.￿
￿
2.3 Results￿
The programme will produce the following results:￿
i) Identification of programmes to be financed from the EDF. Approximately 3 such exercises will be completed during the project
period.￿
ii) Preparation and formulation of programmes to be supported from the EDF. Approximately 5 such exercises will be completed
during the project period.￿
iii) Assistance in tendering producers: The NAO’s Office and ministries and/or agencies concerned will be enabled to maintain
satisfactory implementation and monitoring including tendering producers of ongoing projects.￿
iv) Audits and evaluations of other projects will be financed through this initiative whenever they cannot be financed out of the
project itself or where it is convenient or efficient to combine a number of audits/evaluations of related interventions.￿
v) Increased understanding of issues of development, trade etc. by key actors- to this end approximately 15 conferences and
seminars will have been organised in beneficiary countries and territories and the participation of (approximately) 60 participants
from Eritrea will have been financed in conferences, seminars etc. organised by bodies other than the Commission. ￿
The facility is to provide:￿
￿
a) TAF –Technical Assistance Facility- a facility for the engagement of short- to medium-term consultants to assist in the main
stages of the project cycle to ensure the effective implementation of the National Indicative Programme (NIP) and other EC
programmes in favour of the country’s development strategy, in keeping with the objectives of the ACP-EU Partnership
Agreement. Consultants will be engaged to assist with specific tasks related to : project identification, preparation and assistance
with tender procedures and with evaluation and monitoring or audit where this has not been provided for in the project itself, or
the projects has already  been closed. These services will be provided by consultants and/or individual experts recruited by or on
behalf of the NAO in accordance with EDF procedures, in particular Article 23.6 of Annex IV to the Cononou Agreement.
Approximately 20 consultancy contracts and approximately 200 man/months are foreseen under this component. The cost of this
component will be 3.48 M€.￿
￿
The TAF is the most utliized component. ￿
￿
b) TSPP-Training Support for Projects and Programmes- this will finance various educational actions such as seminars or
consciousness-raising activities prior to or during the formulation of a project or programme-for example a Project Cycle
Management workshop of stakeholders in a sector identified in the NIP- in accordance with EDF procedures. Approximately 15
training courses/workshops/seminars are foreseen for this task. The cost of this component will be 0.45 M€.￿
￿
￿
c) CS- Conferences and Seminars- these include: (a) more general short-term training activities for ACP officials and/or non-state
actors on topics related either to the priorities of the ACP-EU or the EU administrative and financial procedures and (b)
participation by ACP officials or non-state actors in international meetings or seminars concerning development, trade etc. The
latter are normally organised by bodies or organisations other than the Commission (including UN bodies)-in accordance with
EDF procedures. The cost of this component will be 0.3 M€.￿
1. Description
2. Origin, context and key assessmentsprojet_synthese 04-05-2006 07:52:29
￿
Participation or inclusion of NSA is not possible in teh curent context. 
Under the Technical Cooperation Facility seven commitments have been concluded for a total of 642,427.27 Euro. ￿
￿
Five have been through Framework Contracts. ￿
￿
Commitments were made for Technical Assistance to the Ministry of Education, the Ministry of Public Works, and the Ministry
of Agriculture.  For the Ministry of Eudcaiton the TCF was used twice. First for the Feasibility study for EC support to the
Education Sector and then to prepare the ToR for technical assistance to be provided to the EC support to the Educaiton Sector.
For the Ministry of Public Works, technical assistance is provided for their overall strategy through the TFC. ￿
￿
One programme estimate on behalf of the Ministry of National Development was for the participation of Eritrean Officials in EC
conferences. ￿
￿
Following the selection of Eritrea for an overall Country Level Evaluation of EC support to ACP countries, together with 11 other
ACP states, a FWC was used to conduct this study in preparation for the next CSP and as a pilot project to assess the utility for
such a country level evaluation in the future.￿
 The TFC is for 4.6 MEuro, of which 642,427.27 has been committed and 332,641.23 paid. ￿
￿
The remaining amount is for 3,957,572.73 Euro. ￿
￿
3. Summary of project implementation
6. Financial execution
5. Progress in achieving objectives
The overall objectives of the programme:￿
- The implementation of the Government’s Development Strategy through the support of sound development programmes
financed from the European Development Fund (EDF).￿
￿
The CSP/NIP was drafted in anticipation of a post conflict situation. However, no clear shift to away from militarization has
occurred due to the continued threat perceived by Eritrea of Ethiopia for the failure of the EEBC decision to be implemented.
Additionally, in Eritrea no PRSP has been adopted. Thus no official policy against which to assess progress is available.
Regardless, the objectives are being met. ￿
￿
- The fostering of a coherent and informed approach to development and trade issues among decision makers in Eritrea.￿
￿
Given the current state of the economy in Eritrea (contracting) and because of the closed border with Ethiopia (formerly Eritrea’s
biggest trading partner, coverage of trade issues is limited. Despite this, the TCF serves to increase a a coherent and informed
approach to development among officials. ￿
￿
The project purpose is the identification and implementation of actions under NIP and other EDF funds together with improved
awareness among key actors in Eritrea of general issues of development, trade etc. and of EU policies in these areas by means of
training for beneficiaries in Eritrea.￿
￿
The project purpose is being met. ￿
￿
4. Changes in the context and in the key assessment areas
No major have occurred in the context of the TCF. The facility remains highly relevant and key to both ensuring quality of EDF
programmes and capacity building of the partner country. projet_synthese 04-05-2006 07:52:29
No major issues have arisen in the implementation of the TCF. However, the utilisation of the funds has been largely driven by
initiatives of the Delegation rather than requests of the partner country. 
Evaluation of the social and environmental impacts of the development programmes forms an integral part of the studies carried
out. The gender perspective is reflected in the results and therefore also in the formulation and implementation phases as well as
in the evaluation of any future CSP/NIP programmes. ￿
￿
Environmental impact assessments are carried out within the strategic policy analysis when relevant. ￿
￿
On good governance, no progress has been made.  ￿
7. Issues arising and action required
8. Cross-cutting and other issuesprojet_synthese 04-05-2006 07:51:41
Name Post-conflict rehabilitation programme for Eritrea
Reference FED/ER/12953
Sector DAC 15230 - Post conflict peace-building (UN)
State Ongoing
Geographical zone ER - Eritrea
EU contribution 15,000,000.00 EUR
Last updated 31/01/2006
Decision date  
Commitment date (BL)  
Project Summary
Starting date  
Expected end date
Financial convention reference  12953
Delegation and person in charge ER - Eritrea
MCCLUSKEY Stephen
DEL / ASM
tel: +291-1-126566
fax: +291-1-126578
e-mail: Steve.MCCLUSKEY@cec.eu.int
Financial data
2005  0.00  0.00
Year Committed Contracted Paid Remainder to pay
2005  0.00  0.00 2005 -projet_synthese 04-05-2006 07:51:41
￿
￿
The main overall objective is to contribute to rapidly re-establishing the pre-conflict levels of economic and social conditions, and
will therefore contribute to national recovery. This would also result in alleviating the poverty aggravated by the war and the
drought, and would promote stability.￿
The purpose of this programme is to contribute to restoring the minimum standard of living conditions for the war-affected
populations.￿
The programme will deliver enhanced and functioning social and economic infrastructures for war-affected populations. This will
result in an increased offer of services of the economy and the administration. ￿
The activities as currently defined, include the following:￿
￿
• The reconstruction/rehabilitation of economic/productive facilities allowing a proper movement of goods, persons and services.
This could include rural roads, bridges, culverts, markets, warehouses, livestock centres, etc…;￿
• The reconstruction/rehabilitation of social infrastructures necessary for a definitive resettlement of the targeted populations.
This could include schools, health centres, water and sanitation facilities, etc…;￿
￿
The programme will be implemented over a period of 48 months and the overall cost is €15,000,000. The activities will take place
entirely within Eritrea.￿
Key inputs will include a consultant team (one national, one international) who will prepare proposals and assist in the
preparation, implementation and monitoring of the projects. ￿
The recent Eritrea / Ethiopia conflict profoundly affected the country. The systematic destruction of the social and economic
infrastructure in the invaded areas also had devastating human and social consequences. The various relief interventions
undertaken since the signing of the Cessation of Hostilities Agreement in June 2000 have gone a long way in alleviating the
humanitarian crisis, but the rehabilitation/reconstruction needs for the affected populations have not yet been completely
addressed. The country is in transitional period where both the completion of the rehabilitation efforts and the challenges of
recurrent drought are being addressed simultaneously.￿
The programme is therefore desgined to tackle the material aspects of the remaining rehabilitation needs. It aims to
reconstruct/rehabilitate the economic aand asocial infrastructure necessary for improvement of the lving conditions of the
displaced populations. This programme is at the same time the logical continuation of previous emergency interventions financed
by the Commission (for example Lome IV Article 255 in favour of refugees, ECHO interventions, Food Aid to displaced persons,
the Eritrean Reconstruction Programme (ERP) etc.) and complements other EC programmes (for example, demining, demobilisation
and food security) aimed at the return to a normal development situation.￿
The Financing agreement was signed in headquarters in October 2004 and Asmara in November 2004. Despite strenuous attempts
during the first half of 2005 to commence activities, it was not until the World Bank / Government of Eritrea approached the
delegation with a view to co-financing the rehabilitation of the oil jetty at Hirgigo that activity commenced in earnest. This action
is deemed to fall under the category of “economic infrastructure”. A rider to the FA was prepared to permit co-financing and the
use of administrative agreements with international organisations – this was countersigned by the NAO in November 2005. ￿
￿
At around the same time, a water / sanitation project that has already been prepared by GTZ (rejected under the EUWI) was
proposed to be the second major intervention. A MoU was signed on 25th January 2006. ￿
1. Description
2. Origin, context and key assessments
3. Summary of project implementation
4. Changes in the context and in the key assessment areas
As noted above, significant changes to the original project description have now taken place. The oil jetty construction project is
the most significant and is a vital piece of economic infrastructure in Eritrea (in fact, it is the only way of getting fuel into the
country at this time).￿
The water / sanitation project is also significantly larger than was originally considered in the FA. It is, however, fully in line withprojet_synthese 04-05-2006 07:51:41
18% of the project duration has now elapsed – to date no individual commitments have been made.
6. Financial execution
the spirit of the agreement as it will benefit those IDPs and refugees currently in Haikota and Tesseney (many of whom are, to all
intents and purposes, permanent residents of the towns at this time.￿
The major risk foreseen in the FA was that of resumed fighting during the project life and to date this has not occurred. De-mining
has not continued but this will have a limited effect on the project due to the locations selected for the activities. The recruitment
of the consultant team was neither smooth nor speedy but it must be noted that the team foreseen is now no longer necessary for
the implementation of the projects selected.￿projet_synthese 04-05-2006 07:48:52
Name EC SUPPORT TO EDUCATION IN ERITREA
Reference FED/ER/13183
Sector DAC 11110 - Education policy and administrative management
State Ongoing
Geographical zone ER - Eritrea
EU contribution 53,000,000.00 EUR
Last updated 06/02/2006
Decision date 09/12/2005
Commitment date (BL)  
Project Summary
Starting date  
Expected end date
Financial convention reference  13183
Delegation and person in charge ER - Eritrea
GAGNAIRE Sandra
DEL / ASM
tel: +291 1 12.65.66
fax: +291 1 12.65.78
e-mail: Sandra.GAGNAIRE@cec.eu.int
Financial data
2006  0.00  0.00
Year Committed Contracted Paid Remainder to pay
2006  0.00  0.00 2006 -projet_synthese 04-05-2006 07:48:52
The contribution of the European Commission to the Government of Eritrea’s efforts is foreseen at € 53 million within an expected
implementation period of the project of 48 months. ￿
￿
This intervention will improve the quality of and access to formal schooling and TVET at the basic level. Attention is also given
to pre-school and adult education and to the strengthening of distance education provision. These interventions will be made
sustainable through capacity building of the Ministry of Education. ￿
￿
Three components were identified for EC support in pillars (i), (iii) and (iv) of the Education Sector Development Programme
(ESDP). They address professional development of primary education teachers and basic TVET instructors (Component 1),
system quality development (Component 2), and construction including provision of equipment (Component 3). All the
components contain significant emphasis on gender issues and special educational needs. In addition, the construction
component specifically addresses the question of a congenial school environment.￿
￿
• Component 1 will effect an increased professional development of teachers. This will have a direct impact on beneficiaries and
will continue over the life of the intervention, thus achieving an immediate and sustainable qualitative impact. Specifically, the
results related to Component 1 are:￿
  - Output 1: Uncertified basic education teachers trained and certified￿
  - Output 2: Certified primary school teachers’ professional competence   continuously enhanced￿
  - Output 3: Pre and in-service support for basic TVET instructors established and implemented￿
￿
• Component 2 will effect an enhanced quality of the education system by giving support to the creation of sector-wide structures
which will provide the basis for long term quality assurance. These will create synergetic effects with Component 1 interventions,
by embedding them into a system with a long-term focus on quality assurance and sustainability. Specifically, the outputs related
to Component 2 are:￿
  - Output 4: Overall curriculum reform and development supported￿
  - Output 5: Quality assurance strengthened￿
  - Output 6: National accreditation and evaluation system strengthened￿
￿
• Component 3 will be an improved access to education by constructing and equipping educational infrastructures. Attention will
also be given to the improvement of the school environment. Specifically, the outputs related to Component 2 are:￿
  - Output 7: Primary schools and supporting learning structures constructed ￿
  - Output 8: TVET centres expanded￿
￿
In terms of financial volume, the main areas of support will be in the construction of primary schools, basic level TVET facilities
and supporting learning structures (32.44 million €). The “soft” components 1 and 2 – for which the services of a consultancy firm
are being sought – are being allocated respectively 6.07 and 10.37 million € each. ￿
￿
• Main activities within component 1 comprise:￿
  - Providing teacher training for both uncertified and certified/qualified basic education teachers and TVET instructors for basic
TVET;￿
  - Providing in-service training at an increased level, using improved supervisory structures and training centres;￿
  - Providing training for senior teachers and education administrators to acquire B.Ed. and  M.Ed. degrees;￿
  - Strengthening the position of distance education and improving its delivery modes, also through providing radio broadcast
facilities;￿
  - Strengthening the link between TVET and employment through the analysis of the demand of the employment market and the
development of a comprehensive teacher training strategy including industry-based modules￿
￿
• Main activities within component 2 comprise:￿
  - Reviewing/revising/developing primary education curricula employed in schools, with particular emphasis on content
relevance, gender appropriateness and special needs requirements;￿
  - Setting up an integrated Curriculum Development Centre;￿
  - Increasing capacities of curriculum and materials developers through in-service training;￿
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  - Increasing the skill levels of educational managers at all levels;￿
  - Developing instruments for professional performance appraisal and learner appraisal;￿
  - Consolidating quality assurance activities, also through the establishment of a National Accreditation and Development
Centre;￿
  - Contributing to the development of a functioning EMIS (Education Management Information System) including capacity
building of Ministry of Education’s staff.￿
￿
• Main activities within component 3 (which does not form part of this contract) comprise:￿
  - Constructing primary schools and supporting learning structures (in four easily accessible zobas);￿
  - Constructing three basic TVET centres, including administration facilities, dormitories, classrooms and workshops (in areas not
yet covered by TVET).￿
1. Educational development policy and strategy￿
￿
The National Education Policy (NEP) outlined in 2003 identified the critical role of education in developing literate, productive and
educated citizens who would contribute to the development of the country. The NEP is a comprehensive and far-sighted
document envisaging reforms in almost all sectors of education. Key priority areas addressed are the improvement of access and
equity and the improvement of quality and relevance of education at all levels of the system. It also proposed links with other
sectors such as the private sector, and co-operation with other ministries particularly in the field of employment and adult
training. ￿
￿
The Education Sector Development Programme (ESDP) outlined in 2005 represents a significant step forward for the education
sector since it advances a comprehensive approach to improve access to basic, adult, general, and technical and vocational
education. It also provides a framework for enhancing access to and quality of education. The implementation of the ESDP will
contribute to the achievement of the Millennium Development Goals (MDGs) as envisaged in the long term strategic goal,
including poverty reduction and equitable participation in development by disadvantaged groups. ￿
￿
The objectives of the ESDP are to: ￿
- Increase equitable access to basic and secondary education, ￿
- Improve the quality of basic and secondary education, ￿
- Develop vocational, technical and technological skills, and ￿
- Strengthen institutional capacity to deliver better quality education services. ￿
￿
In accordance with overall sectoral priorities, the ESDP features the following four pillars : ￿
- Pillar 1 – Basic education and Literacy, ￿
- Pillar 2 – Secondary education, ￿
- Pillar 3 – Technical and Vocational Education and Training (TVET), and ￿
- Pillar 4 – Capacity building.￿
￿
The ESDP is designed to be a rolling program of the Government’s overall long term sector reform program. The periodic scope
and depth of ESDP will change based on new challenges and changing contexts. The first phase of this program covers five years
– 2005 to 2009 – with a total budget of USD 240,078,800 (including investment and recurrent costs). ￿
￿
2. Sector context ￿
￿
Despite the progress achieved in the education system since independence, Eritrea faces challenges in its quest to provide
equitable access to basic education and employable skills for its youth and adults:￿
￿
• Challenge 1: Low access and equity – The education system is characterised by an overall low enrolment of pupils. The Net
Enrolment Ratio (NER) in 2003/04 was respectively 51.5%, 18.9% and 14.1% at the elementary, middle and secondary levels.
Further, significant disparities in access to schooling exist by location, by gender and by income group. Although large numbers
of girls have been enrolled in the education system since independence, the gap between the number of girls and boys in schools
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has widened over the years. A variety of demand side factors combine to limit equal access to education, including poverty,
inability to afford the direct and opportunity costs of schooling, community attitude to education, social and cultural obstacles
such as early marriage and undervaluing the benefits of girls’ education. Contributing factors to unequal access to education
include a shortage of schools, excessive distance to school, shortage of female teachers, lack of sanitation facilities and gender
bias in the curriculum/textbooks.￿
￿
• Challenge 2: Inadequate quality and relevance – The system is characterized by low quality and relevance in general education
which leads to poor academic performance of schools and pupils. As with access, learning achievement varies widely by region
and gender. Multiple educational factors explain much of the poor academic performance/quality of schools. These include
inadequate teacher and school management, insufficient capacity for teacher training, low female representation, insufficient
career development and promotion, lack of accountability for results, inadequate qualification of school leadership, weak or
inadequate curriculum contents, inadequate physical learning environment, overcrowding in schools, scarce support facilities,
general paucity of teaching and learning material, inefficient use of instructional time, and passive teaching methods.￿
￿
• Challenge 3: Low internal efficiency – Internal efficiency indicators are unacceptably low and lead to an education system highly
wasteful of resources. The main causes of inefficiency are late enrolment or over-aged students, repetition and drop-out. In
2003/04, repetition rates stood at 17.8% for elementary, 14.8% at the middle level and nearly 10.3% for secondary education.
Dropout rates are about 4.3%, 6.8% and 8.8% respectively at elementary, middle and secondary levels. Although the average
dropout rates may be low compared to repetition rates, when taken together they indicate very low retention and completion rates
and pose serious challenges to the eradication of illiteracy. As with access and quality, the causes of repetition and dropping out
are related to both in-school and non-school factors – economic, social and cultural barriers at families’ level, low qualification of
teachers, and inadequacies in the support system for schools. In addition, repetition is encouraged by a highly stringent
examination system and limited spaces as students progress up the education ladder. High repetition rates increase the cost of
education and effectively deny other children an opportunity of schooling.￿
￿
• Challenge 4: Limited institutional capacity – After the Decentralization Act of 1996, the Ministry of Education (MoE) became
responsible for sector policy development, overall planning and budgeting, quality development, pedagogical guidance and
regulation, and monitoring and evaluation of the system. The operational responsibilities for education service delivery and the
management of education services were transferred to the district (zoba) education offices while the schools management,
ownership and maintenance were being progressively transferred to the local community level. Although the implementation of
this decentralisation scheme is in process, the MoE faces a considerable need for strengthened institutional capacity at all levels.
One of the most pressing constraints and challenges is the organisation of the sector in order to review and develop the sector
policy and the organisation of functions/structures at all levels. Nevertheless, there is a clear need to upgrade skills and
capacities at all levels within the education system. For these reasons, institutional capacity building in the system has become a
pressing priority and thus one of the four pillars of the ESDP.￿
￿
3. Related programmes and other donor activities￿
￿
The EC support to Education in Eritrea is directly linked to the ESDP strategy and will focus specifically on Pillar 1 (Basic
education and Literacy), Pillar 3 (TVET) and Pillar 4 (Capacity building). ￿
￿
The main active partners in the education sector are the World Bank (WB, with a project of 45 $M from October 2003 to August
2008) and the African Development Bank (AfDB, with a project of 29 $M from January 2005 to June 2009) . In addition, DANIDA
and NORAD had tightly focussed projects, both of which have been terminated. ￿
￿
The interventions identified for EC support will create synergy with the efforts of other development partners, particularly in the
areas of capacity development, teacher training and curriculum development. Furthermore, the EC will support areas of
intervention which have not adequately been addressed by the WB and AfDB, such as the TVET sector, monitoring and
evaluation, quality assurance, assessment and examinations, and reporting on pupils’ achievements to inform curriculum
development and pedagogical practices.￿
￿
(for more details on the initial key assessments, please refer to the feasability study reports attached) ￿Regional projects
Delegation to Eritrea
Title Global commitment Amount Individual Commitments Committed Disbursed
Emergency Demobilisation 
and Reintegration Support 
Programme 8.ACP.TPS.153 20.000.000 8.ACP.TPS.153-1 20.000.000 20.000.000
Pan African Programme for 
the control of Epizootics
7.ACP.RPR.744, 
7.ACP.RPR.745, 
8.ACP.TPS.32, 
8.ACP.TPS.33, 
8.ACP.ROC.9, 
9.ACP.RPR.32 77.000.000
7.ACP.RPR.744-25, 
8.ACP.TPS.32-19, 
7.ACP.RPR.744-72, 
7.ACP.RPR.744-105, 
7ACP.RPR.744-126 939.398 547.455
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Annex XV 
EPA Questionnaire (Eritrea) 
 
1) Give your assessment of the level of preparation of each ACP country in 
order to take part in trade and EPA negotiations: 
 
a) Technical capacity of Ministries concerned 
    
Eritrea’s capacity in the field of trade is extremely limited. The technical capacity of 
the Ministries involved in trade negotiations is distinctly weak. The Government of 
Eritrea (GSE) has expressed interest in benefiting from Trade Related Assistance 
initiatives, either inquiring about available facilities, or indirectly through institutions 
seeking support (such as the Chamber of Comme r c e ) ,  i n  a n  e f f o r t  t o  s t r e n g t h e n  t h i s  
capacity. The National Authorising Officer has also requested specific support to its Trade 
Policy Forum. The Delegation has duly informed the NAO about the options available and 
has made a number of presentation to the National Trade Policy Forum and ministerial 
Staff. It must be noted however that the institutional capacity deficit is not the main 
bottleneck in Eritrea’s progress towards regional economic integration and trade 
development, as explained bellow. A brief overview of the current economic, institutional 
and policy developments, reveals increasing state intervention in trade and intensifying 
restrictions on imports, especially by private operators.  
 
Eritrea does however actively participate in the preparations for EPA negotiations. The 
institutions directly involved in these preparations are The Ministry of National 
Development, Ministry of Trade and Industry, the Ministry of Marine Resources and the 
Ministry of Transport and Communications.  
 
b) Existence of national strategies concerning trade and regional 
integration 
 
Eritrea is a member of COMESA and IGAD, it is not however a member of the WTO. 
Import duties have been reduced by 80% (within the existing three tier system) for 
COMESA trading partners, as part of the regional integration element of the EPA. 
However, despite such measures and the apparent active involvement of Eritrea in the 
EPA process, national policies on trade and regional interstate relations hinder any actual 
moves towards either trade development or regional integration. Eritrea shares land 
borders with three countries, all COMESA members, however only the border between 
Djibouti and Eritrea remains open. This is reflected in the fact that imports from 
COMESA countries were as low as 3.3% of Eritrea’s total imports in 2003. The reciprocity 
of these measures is not likely to have a strong impact on Eritrean exports either, given 
that only 15.4% of these exports were absorbed by COMESA partners in 2003. Eritrea 
shares land borders with three countries, all COMESA members, however only the border 
between Djibouti and Eritrea remains open. Ethiopia used to be Eritrea’s main trading 
partner until the border war erupted in 1998. After 1998 Sudan absorbed an increasing 
amount of Eritrean exports, in both absolute and relative terms, culminating in 2002 
w i t h  a n  a b s o r p t i o n  r a t e  o f  7 6 . 6 % .  I n  2 0 0 3  h o w e v e r  t h i s  f i g u r e  d r o p p e d  t o  1 4 . 8 %  o f  
Eritrean exports (caused by a real drop of 92% in the value of exports to Sudan by 
Eritrea). Clearly Eritrea is not moving towards regional economic integration. As a 
consequence of the loss of regional markets, trade with the EU represent an increasing 
proportion of Eritrea’s external trade, representing 28.2% of Eritrea’s export earnings in 
2003. This however gives a fallacious impression, given the continuous overall reduction 
in Eritrean export earnings since 1998. In reality Eritrean exports to the EU have been   2
declining in value in recent years. In 2003 commodity exports to the EU were valued at 
just bellow three million Euros.  
 
The balance of payments has been deteriorating, with exports (fob) at 79.7 million US$ 
vs. imports (CIF) at 576 million US$ in 2003. The manufacturing sector, although 
increasing its share in exports in 2003, showed a contraction of export volumes in 
absolute terms. As a result, Eritrea suffers from chronic shortages in its foreign currency 
reserves, hovering at an equivalent of approximately two weeks of imports since 2003. In 
response to this situation, and in line with the constant increase of the role of the state in 
the Eritrean economy in recent years, the GSE has imposed stringent restrictions on 
imports by private traders. Almost import licences were issued in 2005, but instead red 
tape for private imports was increased. The possession of foreign currency by Eritrean 
nationals was banned except under special permission and almost all imports were 
performed by companies affiliated to the ruling party, such as the Red Sea Trading 
Corporation (RSTC). Naturally these restrictions have also reduced the productive 
capacity in many sectors of the economy, some of which were developing export 
potentials (mainly agro-industries). Two of the main export sectors, namely Fishery 
products and Cut Flowers, have come under state management recently. More 
specifically, since 2003 commercial fishing is managed by the Navy and the Cut Flower 
concerns under the management of the Army. 
 
In such an environment, the motives for complying with the regional integration policies 
seem far removed – the political climate being non-conducive to them. Progress in the 
EPA framework has been limited. Structural and institutional evolution towards a more 
export friendly environment has not been realized. Indeed, there have been no concrete 
plans tabled by the GSE in this field. Simultaneously, it would appear, although it has not 
been officially stated, that the GSE may view the EBA regime as a viable alternative to 
proceeding with full compliance to EPA requirements.  
 
c) Open dialogue with relevant stakeholders from the private sector 
and civil society 
 
The increasing political marginalisation of the private sector and civil society precludes 
any serious dialogue between the GSE and such stakeholders. Where consultations are 
held, they are usually with institutions with close links to the government such as party 
affiliated companies and the government appointed Chamber of Commerce.  
 
d) Establishment and functioning of a national EPA negotiations 
committee 
 
A National Development and Trade Policy Forum has been established, in practice as a 
loose grouping of representatives from the main ministries involved and institutions such 
as the Chamber of Commerce and the University. The delegation has not been officially 
notified either of the composition of the NDTPF, nor of any of its deliberations. The 
forum does not have any institutional capacity or offices. 
 
 
2) Give your assessment of the level of implication of each Government in 
regional integration and in taking part in its regions EPA: 
 
a) To what extent the Government position reflects stakeholder 
opinion and interests in a long term development perspective 
   3
The lack of a long or medium term development plan (at least a publicised one), as well as 
the lack of any publicised plan in the area of trade, naturally imply that no reflection of 
stakeholders interests can be identified. As mentioned above however, the increasing 
restrictions in recent years of all Non-State Actors activities, from what was already a very 
limited level of development, also indicates that their interests are not factored into any 
policy choices.  
 
b) How does each country view the negotiating process and does it 
h a v e  c o n f i d e n c e  i n  t h e  r o l e  p l a y e d  b y  t h e  r e l e v a n t  r e g i o n a l  
organisation(s) in these negotiations? 
 
The GSE views most regional organisations with considerable suspicion. The position of 
the GSE regarding the negotiation process can be gleamed from the ‘EPA Impact 
Assessment’ conducted (which however has not been officially made available to the 
delegation). The stated position of Eritrea which derives from the document, is that the 
cooperation/developmental aspects of the EPAs should override the trade aspects.  
 
The conclusions which can be reached from the report, stated or implied, is that the EPA 
procedure (and aim of the negotiations) is not viewed by the GSE as an opportunity for 
injecting dynamism and competitiveness into the economy, taking advantage of the 
support provided by the EU to tackle supply side and institutional constraints. Instead it 
is seen as bargaining procedure for compensatory payments for following an unwanted 
policy adjustment. Extensive compensatory demands are not matched by indications of 
what the accompanying reforms will be. 
 
c) Report any technical or political obstacles that might prevent a 
better implication of each Government in regional integration and the 
EPA process  
 
Beyond technical capacity constraints, there seems to be no real political will to proceed 
with regional integration.  The structure of Eritrean economy is such and role of party 
affiliated companies so great, that any form of economic liberalisation is perceived as a 
direct threat to the ruling party’s grip on power. 
 
3)  If your country has not asked for an impact study on the effects of 
an EPA, does it wish to do so now?  
 
a) If it has benefited from one or more impact studies and / or 
national seminars, can you try to ascertain from the Government if 
these have delivered the information and recommendations expected 
and have they been useful in identifying relevant opportunities and 
problems that could influence a country’s position vis-à-vis the EPA, as 
well as what economic integration initiatives or reforms would be 
necessary to support and/or optimise the results of the EPA process. 
 
The Impact Assessment was conducted in 2004, but the GSE did not provide the 
Delegation with a full copy of the report, but a copy was finally obtained.  
  
Conceptually, the paper fails on most of its goals. It does not indicate any form of plan or 
projection. It gives a cursory imprecise analysis of the economy of Eritrea, omitting key 
institutional factors. The only facts of some interest stated about the adjustment are: 
a)  A very rough estimate of the fiscal revenues from import duties (ranging between 8% 
in 2000 and 18% in 2002). The analysis on how the reduction in fiscal revenues resulting   4
from the near abolition of import duties (replacement of the tier system with flat 2% rate) 
could be countered by raising sales taxes, is weak. 
b)  The statement that Eritrea has reduced import duties (within the existing tier system) 
by 80% for imports from ESA countries. However, given that access to the Eritrean 
market for ESA producers is almost nil due to the closed borders of Ethiopia and Sudan, 
the reduction in import duties is almost irrelevant.  
c)  The problems arising from the different negotiating positions of LDC vs non-LDC 
members of ESA. 
 
Most importantly the report fails to identify the necessary reforms or provide any 
recommendations on how the GSE could best proceed with restructuring the institutional 
and legal framework governing trade issues. 
  
b) Have the studies / seminars proposed concrete actions / support 
measures and what is the country’s (Government, private sector) 
position vis-à-vis those support propositions 
 
No 
 
c)  Report the current support to the countries EPA preparation 
efforts, including other donor’s cooperation 
 
There has been no financial or other support to the GSE in its EPA preparation efforts, 
beyond the Impact Assessment. Discussions have held at length with the office of the 
NAO, but agreement could not be reached on a desirable and feasible way to extend such 
support. A considerable source of disagreement has been the institutional framework and 
the complete exclusion of NSAs from the EPA preparation process.   
 
4)  Identify any bottlenecks or serious blockages in our ongoing 
programmes: 
 
5)    Indicate as a consequence what additional regional integration, 
trade and trade-related assistance needs to be undertaken or 
programmed in each country’s NIP or the RIP, taking into account the 
capacity of absorption and implementation of the proposed 
implementing partners: 
 
Given the current political climate in Eritrea ,   c o u p l e d  w i t h  a  p o l i c y  w h i c h  d o e s  n o t  
encourage private sector involvement in production or in trade and the marginalisation of 
the NSAs, it is difficult to envisage in what way the provision of TRA would in fact assist 
the GSE to establish an effective and forward looking trade policy.  TRA would be an 
extremely useful tool for overcoming these problems, however it is unlikely to achieve its 
purpose if it is not coupled by concrete plans from the GSE’s side to promote and 
facilitate export oriented economic activity, which currently is an extremely unlikely 
political development.  
 